Dunneback, Michael

From: Von Walimenich, Theo/DET <Theo.VonWallmenich@CHZM.com>

Sent: _ Monday, August 14, 2017 7.53 AM

To: Dunneback, Michael

Cc: Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan,

Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE

Subject: RE: USS Lead: Designs for [N

Thank you Mike.

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov]

Sent: Monday, August 14, 2017 8:51 AM

To: Von Walimenich, Theo/DET <Theo VonWallmenich@CH2M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE
<Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2ZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE
<Beth.Rohde@CH2M.com:>

Subject: RE: USS Lead: Designs for [N [FXTERNAL]
Hi Theo,

Yes, Paul and I discussed the ability to have the pre-con meetings for (IS JeS\VH and Asl
indicated to Paul, the swap-out change to and QINESJINIVE] is acceptable.

Cordially,
Mike Dunneback

Contracting Officer
1I.S. EPA Region b
Mail Code MCC-10dJ

77 W. Jackson Blvd.
Chicago, 11, 60604
Phone —{312) 886-7523

From: Von Wallmenich, Theo/DET [mailte:Theo VenWallimenich®CHZM.com]

Sent: Monday, August 14, 2017 7:19 AM

To: Dunneback, Michael <dunneback.michacl@epa.pov>

Cc: Rolfes, Sarah <Relfes Sarah@epa.gov>; Drexler, Timothy <drexier timothy@epa.gove; Arps, Paul/MKE
<Paul.Arps@CHZM.com>; Watkins, Timothy/DET <Timothy. Watkins @CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>: Lehman, Michael/MKE <Michael.Lehman@CHZM.com>; Rohde, Beth/MKE
<Beth.Rohde @CH2M.com>

Subject: RE: USS Lead: Designs for e nd TSI

Thank you Mike. | believe Paul has mentioned to you that in the intervening time we were able to get pre-construction
meetings schedule at the two properties proposed below for swapping out (IS &1 ik SO, it would
be best to keep those two in 2017, and instead we are now proposing to swap out and (both

of which are nen-high priority} for QIIESIRIVE] and [l f=HtESEsl

Apologies for the confusion, however we have been make a push to get remaining pre-construction meetings
scheduled. 50, those have been occurring at an accelerated rate recently.
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Thank you,
Theo

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov]

Sent: Tuesday, August 08, 2017 10:17 AM

To: Van Wallmenich, Theo/DET <Theo VonWallmenich@CH2 M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE
<Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2ZM.com>; Shanahan, Michael/SAC
<MichaelShanahan@CH2M.com>; Lehman, M|chae1/IVIKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE
<Beth.Rohde@CHZM com>

Subject: RE: USS Lead: Designs for il and IRy [EXTERNAL]

Good Morning Theo,

I concur with the swap out of these properties. Please proceed with incorporating the replacement
properties into the 2017 schedule.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, IL 60604
Phone — (312) 886-7523

Erom: Von Wallmenich, Theo/DET [mailto;Theo. VonWallmenich@CHZM.com]

Sent: Friday, August 04, 2017 2:12 PM

To: Dunneback, Michael <dunneghack.michael@epa. aov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael Shanahan@CH2M.com>; Lehman, Michael/MKE <Michasllehman@CH2M.com>; Rohde, Beth/MKE
<Beth Rohde@CH2M.com> ’

Subject: RE: USS Lead: Designs for il and IS0

Mike D.,

We propose removing IS = nd ik (both non-high priority; non-responsive) from the 2017 program
and replacing them with IO = nd [IERSIENG (both high priority) per Tim’s email below. Please indicate
your concurrence and we will proceed with modifying Arrowhead’s subcontract accordingly.

Thank you,
Theo

From: Drexler, Timothy [mailto:drexier.timothy@epa.gov]

Sent: Thursday, August 03, 2017 1:55 PM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

Cc: Shanahan, Mlchael/SAC <Michael Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael, Lehman@CHZM com>;




Rolfes, Sarah <Rolfes.Sarah@epa.gove>
Subject: FW: USS Lead: Designs for il 270 TSRS [EXTERNAL]

Hi Mike: Attached are two properties an that have been identified as priority based on the presence of small
children. We'd like to move them into the 2017 program. | understand that you’'ll need EPA PO approval.

-Tim

From: Rik Lantz [mailtordantz@scst.com]

Sent: Thursday, August 03, 2017 12:25 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan.izcob@epa.gove>; Haag, Daniel
<Haag.Daniel@epa.gov>

Cc: Matt Bizjack <mbizjack@scst.com>; Jacki Shepherd <jshepherd@scst.com>

Subject: FW: USS Lead: Designs for il 2nd IS NG

Tim, Dan, and Jacab: The final designs for two praperties where we recently fearned small children reside are attached
along with the access agreements for these properties. The access agreements for these properties date back to
December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has
changed.

Thanks,
Rik

From: lacki Shepherd
Sent: Thursday, August 3, 2017 10:52 AM
To: Rik Lantz <rianfz@scst.com>

Subject: FW: USS Lead: Designs for il and R

Final designs are attached.

Thanks,
Jacki Shepherd
GIS Analyst, Database Manager

From: Drexler, Timothy [mailtodrexler timothy@epa.gov)

Sent: Tuesday, August 1, 2017 2:54 PM

To: Rik Lantz <rigniz@scst.com>

Ce: Jacki Shepherd <jshepherd@scst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>
Subject: RE: USS Lead: Designs for il and OIERSIRNGE

Wonderful. Thanks, Rik.

From: Rik Lantz [mailto:rlantz@scst.com]

Sent: Tuesday, August 01, 2017 2:49 PM

To: Drexler, Timothy <drexler.timaothy@epa.gov>

Cc: Jacki Shepherd <jshepherd@scst.com>; Matt Bizjack <mbizjack@scst.com>
Subject: FW: USS Lead: Designs for [l and TIEURE

Tim: We can prepare designs for these two properties with small chitldren pretty guickly; We'll put them as the first
pricrity and get them finished, proofed, and sent to you & Jacob, et. al.



Thanks,
Rik

From: Jacki Shepherd
Sent: Tuesday, August 1, 2017 2:16 PM
To: Rik Lantz <rlantz@scst.com>

Subject: RE: USS Lead: Designs for il @nd TSR

They hoth just need a few changes due to manual excavation and then final proofing.

Jacki Shepherd
GIS Analyst, Database Manager

From: Rik Lantz
Sent: Tuesday, August 1, 2017 2:00 PM
To: Jacki Shepherd <ishepherd@scst.com> -

Subject: FW: USS Lead: Designs for il 2nd IESSIE

Jacki: Have we designs for these? If not, how far along are they?
Rik

From: Drexier, Timothy [mailic:drexler timothy@epa.gov]

Sent: Tuesday, August 1, 2017 1:43 PM

To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbizjack@scst.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Pope, Janet <Pope Janet@epa.gov>; Rodriguez, Charles
<rodriguez.charles@epa.gov>

Subject: USS Lead: Designs for il and TS IRNG

Hi Rik: Could you generate designs for these two properties, if we don’t have them already? They appear to have small
children, so they could be eligible to move up to 2017.

Thanks,

-Tim




Dunneback, Michael

From; Dunneback, Michae!

Sent: Wednesday, August 23, 2017 7:10 AM

To: Von Walimenich, Theo/DET; Drexler, Timothy

Ce: Rolfes, Sarah; Shanzhan, Michael/SAC; Arps, PaullMKE; Watkins, Timothy/DET; Lehman,
Michael/MKE

Subject: RE: USS Lead: Newly identified priority property at i

Theo,

I concur with the proposed swap of properties. Please move forward with making the necessary changes
to incorporate into the schedule. Also, 1t 18 noted that this is the last substitution possible in
2017 without altering commitments.

Cordially,
Mike Dunneb ack

Contracting Officer
U.5. EPA Region 5
Mail Code MCC-10dJ

77 W. Jackson Blvd.
Chicago, L 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET [mailto:Theo VonWalimenich@CH2M.com]

Sent: Tuesday, August 22, 2017 4:43 PM

To: Drexler, Timothy <drexier timothy@epa.gov>; Bunneback, Michael <dunneback.michael@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Arps, Paul/MKE
<Paul. Arps@CH2M.com>; Watkins, Timothy/DET <Timothy Watkins@CH2ZM.com>; Lehman, Michael/MKE

<Michael Lehman@CH2M._com>

Subject: RE: USS Lead: Newly identified priority property at i

Thanks Tim. As we discussed, we wilt plan to substitute in il il when the final design and access agreement are
received, and there is just one correction {typc): the substitute out unresponsive property is Based on pre-
construction meetings completed to date this will be the last substitutions possible in 2017 without altering
commitments to property owners for 2017.

Mike D. — please indicate your concurrence with this substitution.

Thanks,
Theo

From: Drexler, Timothy [mailto:drexier.timothy@sepa.gov]

Sent: Tuesday, August 22, 2017 12:52 PM

To: Von Wallmenich, Theo/DET <Thea. VonWallmenich@CHzM.com>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Roifes. Sarah@epa.gov>
Subject: USS Lead: Newly identified priority property at il R [EXTERNAL]

Hi Theo: | sent TetraTech a request for a Remedial Design at [N i owned by Mr. Please add this to the
2017 list, replacing the unresponsive property at il liE 25 @ priority property due to small children. | would like
1



you to contact the owner to discuss the excavation once we receive the design. He has a water line leak that he needs to
excavate and repair when he can. We will be remediating only a portion of the large front yard and he needs to know
where he can excavate now and what area wilf be excavated by us. FYl, his number is 773-7 10 {55

-Tim




Dunneback, Michael

From: Dunneback, Michael

Sent: Monday, August 14, 2017 7:51 AM

To: Von Wallmenich, Theo/DET

Cc: Rolfes, Sarah; Drexler, Timothy; Arps, Pau/MKE; Watkins, Timothy/DET; Shanahan,

Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE
Subject: RE: USS Lead: Designs for il 2nd

Hi Theo,

Yes, Paul and 1 discussed the ability to have the pre-con meetings for and AsT

indicated to Paul, the swap-out change to and is acceptable.

Cordially,
Mike Dunneback

Contracting Officer
U.S. £PA Region
Mail Code MCC-10J

77 W. Jackson Blvd,
Chicago, 1L 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET [mailto: Theo VonWallmenich@CH2M.com]

Sent: Monday, August 14, 2017 7:19 AM

To: Dunneback, Michael <dunneback.michael@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE
<Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE
<Beth.Rohde@CH2M.com>

Subject: RE: U5S Lead; Designs and

Thank you Mike. I believe Paul has mentioned to you that in the intervening time we were able to get pre-construction
meetings schedule at the two properties proposed below for swapping out ([ and [ So, it would
be best to keep those two in 2017, and instead we are now proposing to swap out and (both
of which are non-high priority} for i ke 2" GrasselH.

Apologies for the confusion, however we have been make a push to get remaining pre-canstruction meetings
scheduled. So, those have been occurring at an accelerated rate recently.

Thank you,
Theo

From: Dunneback, Michael [maiito:dunneback michae|@epa.govl

Sent: Tuesday, August 08,2017 10:17 AM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

€c: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexier, Timothy <drexler timothy@epa.gov>; Arps, Paul/MKE
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothv.Watkins@CH2ZM.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CHZM com>: Lehman, Michael/MKE <Michael. Lehman@CH2M.com>; Rohde, Beth/MKE




<Beth.Rohde@CH?M.com>
Subject: RE: USS Lead: Designs for [l and N Dk |£XTERNAL]

Good Morning Theo,

I concur with the swap out of these properties. Please proceed with incorporating the replacement
properties into the 2017 schedule. '

Cordially,
Mike Dunneback

Contracting Officer
U.5. EPA Region
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, 1L 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET [mailto; Theo VonWallmenich@CH2 M. .com]

Sent: Friday, August 04, 2017 2:12 PM

To: Dunneback, Michae! <dunneback.michael@ena.gov>

Cc: Rolfes, Sarah <Rolfes Sarah@epa.pov>; Drexler, Timothy <drexier.timothy@epa.gov>; Arps, Paul/MKE
<Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC
<Iichael.Shanahan@CHZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE
<Beih.Rohde@CH2M.com>

Subject: RE: USS Lead: Designs for and

Mike D,

We propose removing ik sy "¢ i @l (both non-high priority; non-responsive) from the 2017 program
and replacing them with N e =10 il Grasselli (both high priority) per Tim's email below. Please indicate
your concurrence and we will proceed with modifying Arrowhead’s subcontract accordingly.

Thank you,
Theo

From: Drexler, Timothy [mailto:drexler timothy@epa.govi

Sent: Thursday, August 03, 2017 1:55 PM

To: Von Wallmenich, Theo/DET <Theo VonWallmenich@CH2M.com>

Cc: Shanahan, Michael/SAC <Michzel. Shanahan@CHZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>;
Rolfes, Sarah <Rcles.Sarah@epa.gov>

Subject: FW: USS Lead: Designs for [l and il Grasselli [EXTERNAL]

Hi Mike: Attached are two properties on that have been identified as priority based on the presence of small
children. wWe’d fike to move them into the 2017 program. | understand that you'll need EPA PO approval.

-Tim

From: Rik Lantz [mailio:rlantz@scst.com]

Sent: Thursday, August 03, 2017 12:29 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan.facob@epa.gov>; Haag, Daniel
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<Haag Daniel@epa.gov>
Cc: Matt Bizjack <mbiziack@scst.com>; Jacki Shepherd <ishepherd@scst.com>

Subject: FW: USS Lead: Designs for il 7 i

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached
along with the access agreements for these properties. The access agreements for these properties date back to
December 2014, so the remedial contractor should check with the county tax assessor ta see if property ownership has
changed.

Thanks,
Rik

From: jacki Shepherd
Sent: Thursday, August 3, 2017 10:52 AM
To: Rik Lantz <rlantz@scst.com:>

Subject: FW: USS Lead: Designs for [N 2nd K kg

Final designs are attached.

Thanks,
Jacki Shepherd
GIS Analyst, Database Manager

From: Drexler, Timothy [mailto:drexler timothy@epa.gov]

Sent: Tuesday, August 1, 2017 2:54 PM

To: Rik Lantz <rlantz@scst.com>

Cc: Jacki Shepherd <jshepherd@scst.com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: RE: USS Lead: Designs for [N and T i

Wondertul. Thanks, Rik.

From: Rik Lantz [malltoriantz@scst.comi

Sent: Tuesday, August 01, 2017 2:45 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>

Cc: Jacki Shepherd <jshepherd @scst.com>; Matt Bizjack <mbizjack@scst.com>

Subject: FW: USS Lead: Designs for [N 2nd N ke

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first
priority and get them finished, proofed, and sent to you & Jacob, et. al.

Thanks,
Rik

From: Jacki Shepherd
Sent: Tuesday, August 1, 2017 2:16 PM
To: Rik Lantz <rlantz@scst.com>

Subject: RE: USS Lead: Designs for [jillj and

They both just need a few changes due to manual excavation and then final proofing.

Jacki Shepherd
GIS Analyst, Database Manager



From: Rik Lantz
Sent: Tuesday, August 1, 2017 2:00 PM
To: Jacki Shepherd <jshepherd@scst.com>

Subject: FW: USS Lead: Designs for il and

lacki: Have we designs for these? If not, how far along are they?

Rik

From: Drexler, Timothy [mailto:drexler timothy@epa.gov]

Sent: Tuesday, August 1, 2017 1:43 PM

" To: Rik Lantz <rlantz@scst.com>; Matt Bizjack <mbiziack@scst.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Pope, Janet <Pepe.Janet@epa.gov>; Rodriguez, Charles
<rodriguez.charles@epa.gov>

Subject: USS Lead: Designs for il and

Hi Rik: Could you generate designs for these two properties, if we don’t have them already? They appear.to have small
children, so they could be eligible to move up to 2017.

Thanks,

-Tim



Dunneback, Michael

From: Von Wallmenich, Theo/DET <Thec VonWallmenich@CH2M.com=>

Sent: Monday, August 14, 2017 7:19 AM

To: Dunneback, Michagl

Cc: . Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan,

Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE

Subject: RE: USS Lead: Designs for il and il

Thank you Mike. | believe Paul has mentioned to you that in the intervening time we were able to get pre-construction
meetings schedule at the two properties proposed below for swapping out (g and So, it would
be best to keep those two in 2017, and instead we are now proposing to swap out and [l Drummond {both
of which are non-high priority) for [l Grasselii and jjiil§ Grasselli.

Apologies for the confusion, however we have been make a push to get remaining pre-construction meetings
scheduled. So, those have been occurring at an accelerated rate recently,

Thank you,
Theo

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov]

Sent: Tuesday, August 08, 2017 10:17 AM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2ZM.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Brexler, Timothy <drexler timothy@epa.gov>; Arps, Paul/MKE
<Paul. Arps@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins @CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Llehman@CH2M.com>: Rohde, Beth/MKE
<Beth.Rohde@CH2M.com:>

Subject: RE: USS Lead: Designs for il and N ks [t XTERNAL]

Good Morning Theo,

I concur with the swap out of these properties. Please proceed with incorporating the replacement
properties into the 2017 schedule.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, 1L 60604
Phone — (312) 886-7523

Fram: Von Wallmenich, Theo/DET [mailto:Theo VonWalimenich@CHZM.com]

Sent: Friday, August 04, 2017 2:12 PM

To: Dunneback, Michael <dunneback.michael@epa.gov>

Cc: Rolfes, Sarah <Roifes.Sarah@epa.gov>; Drexler, Timothy <drexier.timothy@epa.gov>; Arps, Paul/MKE
<Paul.Arps@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CHZM.com>; Shanahan, Michael/SAC
<Michaei.Shanahan@CH2M.com>; Ltehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE




<Beth Rohde@CH2ZM.com>

Subject: RE: USS Lead: Designs for il and i Gk

Mike D.,

We propose removing | and {both non-high priority; non-responsive} from the 2017 program

and repiacing them with [ i 2nd (both high priority) per Tim’s email below. Please indicate
your concurrence and we will proceed with modifying Arrowhead’s subcontract accordingly.

Thank you,
Theo

From: Drexler, Timothy [mailto:drexler.timothy@ena.gov]

Sent: Thursday, August 03, 2017 1:55 PM

To: Van Wallmenich, Theo/DET <Theo VonWalimenich@CHZM com>
Cc: Shanahan, Michael/SAC <Michael Shanahan@CH2ZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2ZM.com>;
Rolfes, Sarah <Rolfes.Sarah@epa.gov> : '
Subject: FW: USS Lead: Designs for il 2nd i kg (£ XTERNAL]

Hi Mike: Attached are two properties on [l that have been identified as priority based on the presence of small
children. We'd like to maove them into the 2017 program. | understand that you'll need EPA PO approval.

-Tim

From: Rik Lantz [mailto:rlantz@scst.com]

Sent: Thursday, August 03, 2017 12:29 PM

To: Drexler, Timothy <drexler. timothy@epa.gov>; Hassan, facob <hassan.jacob@epa.gov>; Haag, Daniel
<Haag Daniel@epa.gov>

Ce: Matt Bizjack <mbizjack@scst.com>; Jacki Shepherd <jshepherd@scst.com>

Subject: FW: USS Lead: Designs for [l and i

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached
along with the access agreements for these properties. The access agreements for these properties date back to
December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has
changed.

Thanks,
Rik

From: Jacki Shepherd

Sent: Thursday, August 3, 2017 10:52 AM

To: Rik Lantz <rianiz@scst.com>

Subject: FW: USS Lead: Designs for il and il Grasselli

Fina! designs are attached.

Thanks,
Jackl Shepherd
GIS Analyst, Database Manager



From: Drexler, Timothy [matito:drexler.timothy@epa.gov]

Sent: Tuesday, August 1, 2017 2:54 PM

To: Rik Lantz <rlantz@scst.com>

Cc: Jacki Shepherd <jshepherd@scst com>; Mait Bizjack <mbiziack@sest.com>; Rolfes, Sarah <Relfes Sarah@epa.gov>
Subject: RE: USS Lead: Designs for il and Grasselli

Wonderful. Thanks, Rik.

Erom: Rik Lantz [mailto:rlantz@scst.com]

Sent: Tuesday, August 01, 2017 2:49 PM

To: Drexler, Timothy <drexier. timothy@epa.gov>

Cc: Jacki Shepherd <jshepherd@scsi.com>; Matt Bizjack <mbiziack@sest.com>

Subject: FW: USS Lead: Designs for il 2nd T

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first
priority and get them finished, proofed, and sent to you & lacob, et. al.

Thanks,
Rik

From: Jacki Shepherd
Sent: Tuesday, August 1, 2017 2:16 PM
To: Rik Lantz <rlantz®@scst.com>

Subject: RE: USS Lead: Designs for il and

They both just need a few changes due to manual excavaticn and then final proofing.

Jacki Shepherd
GIS Analyst, Database Manager

From: Rik Lantz

Sent: Tuesday, August 1, 2017 2:00 PM

To: Jacki Shepherd <jshepherd@scst.com>

Subject: FW: USS Lead: Designs for il and [l Grasselli

Jacki: Have we designs for these? If not, how far along are they?
Rik

From: Drexler, Timothy [mailto:drexler timothy@epa.gov]

Sent: Tuesday, August 1, 2017 1:43 PM

To: Rik Lantz <rlaniz@scst.com>; Matt Bizjack <mbizjack@scst com>

€c: Rolfes, Sarah <Rolfes.Sarah@epa.goy>; Pope, Janet <Pope.anet@epa,gov>; Rodriguez, Charles
<rodriguez.charles@epa.gov>

Subject: USS Lead: Designs for il and T

Hi Rik: Could you generate designs for these two properties, if we don’t have them already? They appear to have small
children, so they could be eligible to move up to 2017.

Thanks,



-Tim



Dunneback, Michael

From: ‘ Von Wallmenich, Theo/DET <Theo VonWallmenich@CHZM.com>

Sent: Tuesday, August 08, 2017 9:22 AM

Ta: Dunneback, Michael :

Ce: Rolfes, Sarah; Drexler, Timothy; Arps, Paul/MKE; Watkins, Timothy/DET,; Shanahan,

. Michael/SAC; Lehman, Michael/MKE; Rohde, Beth/MKE
Subject: RE: USS Lead: Designs for il and il

Thanks Mike. We will proceed accordingly.

From: Dunneback, Michael [mailto:dunneback.michael@epa.gov]

Sent: Tuesday, August 08, 2017 10:17 AM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy @epa.gov>; Arps, Paul/MKE
<Paul. Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC '
<Michael.Shanahan@CH?M.com>; Lehman, Michael/MKE <Michael Lehman@CH2M.com>; Rohde, Beth/MKE
<Beth.Rohde@CH2M.com>

Subject: RE: USS Lead: Designs for [l and il Grasselli [EXTERNAL]

Good Morning Theo,

I concur with the swap out of these properties. Please proceed with incorporating the replacement
properties into the 2017 schedule.

Cordially,
Mike Dunneback

Contracting Officer
U.5. EPA Region b
Mail Code MCC-10dJ

77 W. Jackson Blvd.
Chicago, IL 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET [mailto:Theo VonWalimenich@CH2M.com]

Sent: Friday, August 04, 2017 2:12 PM

To: Dunneback, Michael <dunneback.michael@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarsh@epa.gov>; Drexler, Timothy <drexler.timothy @epa.gov>; Arps, Paul/MKE
<Paul. Arns@CH2 M.com> Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael Lehman@CH2M com>; Rohde, Beth/MKE
<Beth.Rohde@CH2M.com>

Subject: RE: USS Lead: Designs for il and [l Grasselli

Mike D.,

We propose removing e and il il (both non-high priority; non-responsive) from the 2017 program
and replacing them with il Grasselli and [N Eiama (oth high priority) per Tim’s email below. Please indicate
your concurrence and we will proceed with modifying Arrowhead’s subcontract accordingly.

Tharnk you,



Theo

From: Drexler, Timothy [mailto;drexler.timothy@epa.gov]

‘Sent: Thursday, August 03, 2017 1:55 PM

Ta: Von Wallmenich, Theo/DET <Theo. VonWallmenich@CH2M.com>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>;
Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: FW: USS Lead: Designs for il 2nd N ke |EXTERNAL]

Hi Mike: Attached are two properties on that have been identified as priority based on the presence of small
children. We’'d iike to maove them into the 2017 program. | understand that you'll need EPA PO approval.

-Tim

From: Rik Lantz [mailto:riantz@scst.com]

Sent: Thursday, August 03, 2017 12:29 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan. jacob@epa.gov>; Haag, Daniel
<Haag.Daniel@epa.gov>

Cc: Matt Bizjack <mbizjzck@scst.com>; Jacki Shepherd <jshepherd @scst.com>

Subject: FW: USS Lead: Designs for [l and T i

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached
along with the access agreements for these properties. The access agreements for these properties date back to
December 2014, so the remedial contractor should check with the county tax assessor to see if property ownership has
changed.

Thanks,
Rik

From: Jacki Shepherd
Sent: Thursday, August 3, 2017 10:52 AM
To: Rik Lantz <rlantz@scst.com>

Subject: FW: USS Lead: Designs for [l 200 N

Final designs are attached.

Thanks,
Jacki Shepherd
GIS Anzlyst, Database Manager

From: Drexier, Timothy [maiito:drexlertimathv@epa.gov]

Sent: Tuesday, August 1, 2017 2:54 PM

To: Rik Lantz <rlantz@scst.com>

Ce: Jacki Shepherd <jshepherd@scst,com>; Matt Bizjack <mbiziack@scst.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: RF: USS Lead: Designs for [N and N

Wonderful. Thanks, Rik.

From: Rik Lantz [mailto:rlantz@scst.com]
Sent: Tuesday, August 01, 2017 2:49 PM
To: Drexler, Timothy <drexier.timothv@epa.gov>




Ce: jacki Shepherd <jshepherd@scst.com>; Matt Bizjack <mbiziack@scst com>

Subject: FW: USS Lead: Designs for [N 2nd T

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first
priority and get them finished, proofed, and sent to you & Jaceb, et. al.

Thanks,
Rik

From: Jacki Shepherd
Sent: Tuesday, August 1, 2017 2:16 PM
To: Rik Lantz <rlantz@secst.com>

Subject: RE: USS Lead: Designs for il and N e

They both fust need a few changes due 1o manual excavation and then final procfing.

Jacki Shepherd
Gls Analyst, Database Manager

From: Rik Lantz
Sent: Tuesday, August 1, 2017 2:00 PM
To: Jacki Shepherd <jshepherd @scst.com>

Subject: FW: USS tead: Designs for il 2nd T e

Jacki: Have we designs for these? If not, how far along are they?

Rik

From: Drexler, Timothy [mailto:drexler timothy@epa.gov]

Sent: Tuesday, August 1, 2017 1:43 PM

To: Rik Lantz <rlantz@scst.cam>; Matt Bizjack <mbiziack@scst.com>

€c: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Pope, lanet <Pope.Janet@epa.gov>; Rodriguez, Charles
<rodriguez.charles@epa gov>

Subject: USS Lead: Designs for il and T

Hi Rik: Could you generate designs for these two properties, if we don’t have them already? They appear to have small
children, so they could be eligible to move up to 2017.

Thanks,

-Tim






Dunneback, Michael

From: Dunneback, Michael

Sent: Tuesday, August 08, 2017 9:17 AM

To: Von Walimenich, Theo/DET

Ce: Rolfes, Sarah; Drexier Timothy; Arps, PaullMKE; Watkins, Timothy/DET, Shanzhan,

Mlchaei/SAC Lehman, Michael/MKE; Rohde, Beth/MKE

Subject: RE: USS Lead: Designs for and

Good Morning Theo,

I concur with the swap out of these properties. Please proceed with incorporating the replacement
properties into the 2017 schedule.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, [L 60604
Phone — (312} 886-7523

From: Von Wallmenich, Theo/DET [mailto:Theo VanwWallmenich@CH2M.com]

Sent: Friday, August 04, 2017 2:12 PM

To: Dunneback, Michael <dunneback.michael@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Arps, Paul/MKE
<Paul. Arps@CH2ZM.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rohde, Beth/MKE
<Beth.Rohde@CH2M.com>

Subject: RE: USS Lead: Designs for [N and N e

Mike D.,

We propose removing | and (bath nan-high priority; non-responsive) from the 2017 program

and replacing them with i kg "d (both high priority} per Tim’s email below. Please indicate
your concurrence and we will proceed with modifying Arrowhead’s subcontract accordingly.

Thank you,
Theo

From: Drexler, Timothy [mailto:drexier.timothy@epa gov]

Sent: Thursday, August 03, 2017 1:55 PM _

To: Von Wallmenich, Theo/DET <Theo VonWallmenich@CH2M.com>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CHZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>;
Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: FW: USS Lead: Designs for il and [EXTERNAL]

Hi Mike: Attached are two properties on [lREag that have been identified as priority based on the presence of small
children. We’d like to move them into the 2017 program. | understand that you’ll need EPA PO approval.
1



-Tim

From: Rik Lantz Imailto:rlantz@scst.comy

Sent: Thursday, August 03, 2017 12:29 PM

To: Drexter, Timothy <drexler.timothy@epa.gov>; Hassan, Jacob <hassan. ;acob@epa gove>; Haag, Daniel
<Haag.Daniel@epa.gov>

Cc: Matt BIZ}aCk <mbiziack@scst.com>; Jacki Shepherd <ishepherd@scst.com>

Subject: FW: USS Lead: Designs for il and il Grasselli

Tim, Dan, and Jacob: The final designs for two properties where we recently learned small children reside are attached
along with the access agreements for these properties. The access agreements for these properties date back to
December 2014, sa the remedial contractor should check with the county tax assessor to see if property ownership has
changed.

Thanks,
Rik

From: Jacki Shepherd
Sent: Thursday, August 3, 2017 10:52 AM
To: Rik Lantz <rlantz@scst.com>

Subject: FW: USS Lead: Designs for i and I S

Final designs are attached.

Thanks,
Jacki Shepherd
GIS Analyst, Datsbase Manager

From: Drexler, Timothy [mailio:drexlertimethv@epa.gov]

Sent: Tuesday, August 1, 2017 2:54 PM

To: Rik Lantz <rlantz@scst.com>

Cc: Jacki Shepherd <jshepherd@scst.com>; l\/latt BIZJaCk <mb z;ack(‘scst com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: RE: USS Lead: Designs for il 2nd i R

wWonderful. Thanks, Rik.

From: Rik Lantz [mailto:riantz@scst.com]

Sent: Tuesday, August 01, 2017 2:49 PM

To: Drexler, Timothy <drexler timothy@epa.gov>

Ce: Jacki Shepherd <jshepherd@scst.com>; Matt Bizjack <mbizjack@scst.com>

Subject: FW: USS Lead: Designs [ 2nc R G

Tim: We can prepare designs for these two properties with small children pretty quickly; We'll put them as the first
priority and get them finished, proofed, and sent to you & lacob, et. al.

Thanks,
Rik

From: Jacki Shepherd
Sent: Tuesday, August 1, 2017 2:16 PM



Ta: Rik Lantz <flantz@scst.coms>

Subject: RE: USS Lead: Designs for il 2nd i R

They both just need a few changes due to manual excavation and then finai proofing.

Jacki Shepherd
GIS Analyst, Datebase Manager

From: Rik Lantz
Sent: Tuesday, August 1, 2617 2:00 PM
To: lacki Shepherd <jshepherd@scst.com>

Subject: FW: USS Lead: Designs for il 2nd TN S

Jacki: Have we designs for these? If not, how far along are they?

Rik

From: Drexler, Timothy [mailto:drexlertimothy@epa.gov)

Sent: Tuesday, August 1, 2017 1:43 PM

To: Rik Lantz <rlaniz@scst.com>; Matt Bizjack <mbizjack@scst.com>

Cc: Rolfes, Sarah <Rolfes Sarah@epa.gov>; Pope, Janet <Pope Janet@epa.gzov>; Rodriguez, Charles
<rodriguez.charles@epa gov>

Subject: USS Lead: Designs for jjjjilj and

Hi Rik: Could you generate designs for these two properties, if we don’t have them already? They appear te have small
children, so they could be eligibie to move up to 2017.

Thanks,

-Tim






Dunneback, Michael

From: Martin, Linda
Sent: Tuesday, July 25, 2017 8:33 AM
To: Cisson, Daniel; Dunneback, Michael; Drexler, Timothy; Rolfes, Sarah

Subject: RE: USS Lead Priority properties - Add BRESR emove

Thank you Paniel. LM

Linda Martin
Environmental Scientist
US EPA

77 West Jackson SA-5]
Chicago, IL 60604
312-886-3854

Frem: QOlsson, Daniel

Sent: Tuesday, July 25, 2017 6:30 AM

To: Dunneback, Michael <dunneback.michael@epa.gov>; Martin, Linda <martin.lindab@epa.gov>; Drexler, Timothy
<drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Subject: FW: USS Lead Priority properties - Add il il Remove

FYI

From: Watkins, Timothy/DET [mailto; Timothy Watkins@CH2M.com]
Sent: Tuesday, July 25, 2017 6:27 AM
To: Olsson, Daniel <olsson.daniel@epa.gov>

Subject: RE: USS Lead Priority properties - Add i MR emove i T

Good morning Daniel,

CH2M acknowledges receipt of this approval.
Thank you!

Timathy Watking

Senior Project Manager

Naticnal Government Client Sector
1 517 668 6006

&t 1 517 899 6081

THZRE

7927 Nemco Way
Suite 120
Brighton, M! 48116

From: Qlsson, Daniel [mailto:oisson.daniel@epa.gov]

Sent: Tuesday, July 25, 2017 7:23 AM

To: Watking, Timothy/DET <Timothy Watkins@CH2 M. com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

Subject: RE: USS Lead Priority properties - Add [ SRR e Move [EXTERNAL]

EPA hereby approves the highlighted swapouts identified in the attached spreadsheet.
' 1



Daniel k. Olsson

- Contracting Officer/Team Lead - RAC
Environmental Protection Agency
Region 5 Chicage

Voice: 312 886 1423

From: Watkins, Timothy/DET {mailto: Timothy. Watkins@CH2M.com]

Sent: Monday, fuly 24, 2017 1:30 PM

To: Olsson, Daniel <olsson.daniel@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Von Wallmenich, Theo/DET <Theo VonWallmenich@CH2M.com>

Subject: FW: USS Lead Priority properties - Add i s < cmove

Hello Daniel,

Per our discussion, CH2M is requesting your approval of the two highlighted swapouts in the attached
spreadsheet, With Tim Drexler out of the office, Theo also has discussed these the onsite EPA rep, Sarah Rolfes, who has
indicated to us that these are apprapriate swapouts.

Thanks

Timeothy Watkins

Senior Project Manager

Nationial Government Client Sector
£ 1517 668 6006

&1 1517 890 6081

CHIR

7927 Nemco Way
Suite 120
Brighton, Ml 48116

From: Von Wallmenich, Theo/DET
Sent: Wednesday, July 19, 2017 3:24 PM
To: Watkins, Timothy/DET <Timothy. Watkins@CH2M.com:>; Arps, Paul/MKE <Paul. Arps@CH2M.com:>

Subject: RE: USS Lead Priority properties - Add i R cmove i g (EXTERNAL]

Thanks Tim. De we have CO approval on the other recent swap (il i "/ out; see attached) too?

Thanks,
Theo

From: Watkins, Timothy/DET

Sent: Wednesday, July 19, 2017 3:15 PM

To: Olsson, Daniel <olsson.daniel@epa.gov>

Cc: Christina Dellaria (dellaria.christina@epa.gov) <dellaria.christina@epa.gov>; Tim Drexler
<drexler.timothy@epa.gov>; Von Wallmenich, Theo/DET <Theo.VonwWallmenich@CH2ZM.com:>; Arps, Paul/MKE

z




<Paul. Arps@CH2ZM.com> .
Subject: RE: USS Lead Priority properties - Add [N e move i g [EXTERNAL]

Hello Daniel,
Per your reguest CH2M confirms we have received your approval.

Thank you

Timothy Watkins

Senior Project Manager

National Government Ciient Sector
‘1 517 668 6006

fi5 1517 899 6081

CH2H
7827 Nemceco Way
Suite 120

Brighton, M! N

From: Olsson, Daniet [mailio:olsson.daniel@epa.pov]
. Sent: Wednesday, fuly 19, 2017 2:51 PM
To: Watkins, Timothy/DET <Timethy, Watkins@CH2ZM.com>

Subject: FW: USS Lead Priority properties - Add [ s Rcmove [EXTERNAL]

EPA concurs with your request for the below property switch outs.

Daniel E. Olsson

Contracting Officer/Team Lead - RAC
Environmental Protection Agency
Region 5 Chicago

Voice: 317 886 1423

From: Drexler, Timothy

Sent: Monday, July 17, 2017 3:44 PM

To: Olsson, Daniel <olsson.daniel@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina
<Dellaria.Christina@epa.gov>

Subject: RE: USS Lead Priority properties - Add i g Remove

Hi Daniel: t recommend approval of these changes to property scheduling due to our identified priorities, which are
efther higher concentrations of site-related contaminants or the presence of small children at the residence.

-Tim

From: Arps, Paul/MKE [mailto:Paul. Arps@CH2M.com]
Sentr Monday, July 17, 2017 3:26 PM




To: Olsson, Daniel <olsson.daniel@epa.gov>

Ce: Roffes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman,
Michael/MKE <Michael. Lehman@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan,
Michael/SAC <Michael.Shanahan@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; Von Wallmenich,
Theo/DET <Theo.VonWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina
<Dellaria.Christina@epa,gov>

Subject: RE: USS Lead Priority properties - Add il iR emove i e

Good Afternoon Daniel,

CH2M did not hear back fram Mike D. befare he left on vacation on Friday regarding the below concurrence
request. As the 120 property completions for Zone 3 at USS Lead are outlined in the design provided by
SulTRAC {and ultimately incorporated into our SOW) we have been receiving CO approval for property
substitutions. | have copied Christina on this communication as she has also been aware of these property
substitution communications and can provide some additional information if necessary.

Could you review and provide your concurrence at your convenience. If you have any questions, please let me
know. '

Thanks!

Faut Arps
Program Manager
Manager of Projects

. National Gavernment Client Sector

3414 847 0258
¥ 262 617 7762

CH2M
135 S. 84" Street
Milwaukee, Wi 53214

From: Von Wallmenich, Theo/DET

Sent: Friday, July 14, 2017 8:17 AM

To: Timothy Drexler (drexler timothy @epa.gov) <drexler.timothy @epa.gov>; Dunneback.Michael@epamail.epa. gov
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodrigues,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE
<Michael.lehman@CH2M.com>; Arps, Paul/MKE <Paul. Arps@CH2M.com>; Watkins, Timothy/DET
<Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2 M com>

Subject: RE: USS Lead Priority properties - Add [l il Remove

Thanks Tim. | will get the access agreement for from SulTRAC.

Mike D.— We are proposing to remove il {a non-responsive, non-high priority property} from the 2017
work to-accommodate adding in il i@l Do you concur?

-Thaﬂks,
Theo



From: Drexler, Timothy [mailta:drexlertimothy@epa.gov]

Sent: Thursday, luly 13, 2017 6:06 PM

Ta: Von Wallmenich, Theo/DET <Theo VonWallmenich{@CHZ M. com>

Cc: Ralfes, Sarah <Rolfes.Sarah@epa.gov>: Shanahan, Michael/SAC <Michael Shanahan@CHZM.com>; Radriguez,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope Janet@epa.gov>; Lehman, Michael/MKE
<Michael.Lehman@CHZM.com>

Subject: RE: USS Lead Priority properties [EXTERNAL]

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no
daycare center there so that can be taken off of the priority list. The il Sl design is attached.

-Tim

From: Von Wallmenich, Theo/DET [mailto;Theo VonWalimenlch@CH2ZM.com]

Sent: Thursday, July 13, 2017 12:58 PM

Te: Lehman, Michael/MKE <Michael.lehman@CH2M.com>; Drexler, Timothy <drexler.fimothy@epa.gov>
Ce: Rolfes, Sarah <Rolfes. Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Shanahan,
Michael/SAC <Michael.Shanahan@CHZM.com>

Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim,

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
chiurch) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues.

If those 2 properties are now ready to substitute in then | will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence.

Mike L. - please start looking for 2 more non-responsives to substitute out.

Thanks,
Thec

On Jul 13, 2017, at 1;00 PM, Lehman, Michael/MKE <Michael.Lchman@CH2M.com> wrote:

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s email.

Thanks

Michae! Lehman

Associate Project Manager/Construction Monager
01414 847 0327

Vi 1414 687 6665

CHZM

135 § 84~ St, Suite 400

Milwaukee, W153214

USA

www,ch2m.com | Linkedin | Twitter | Facebook




From: Drexler, Timothy [mailto:drexler.timothvi@epa.gov]

Sent: Thursday, fuly 13, 2017 11:29 AM

To: Lehman, Michael/MKE <Michael. Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah(@epa.gov>; Dunneback,
michael <dunneback.michaeli@epa.gov>

Cc: Von Wallmenich, Theo/DET <Theo.VonWallmenichiadCH2M.com>; Shanahan, Michael/SAC

<Michael Shanahant@CH2M.com:>; Rolfes, Sarah <Rolfes.Sarah(wepa. cov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

" Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

nonresponsive Ave
nonresponsive Ry

nonresponsive
nonresponsive iy
ronresponsfnonresponsi
- s

Ave
— B
nonresponsi gl Inonresponsive
- Ave

‘We should make those
changes.

-Tim

From: Lehman, Michael/MKE {mailto:Michael.Lehman{@CH2M.com]|

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexder, Timothy <drexler.timothvi@epa.gov>; Rolfes, Sarah <Rolfes.Sarahimepa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Cc: Amley, Kimberly/DET <Kimberly. Amlevi@CH2ZM.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods,
Carl/CIN <Carl. Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich/@CH2M.com>; Arps,
Paul/MKE <Paul. Arps@CH2M.com>; Plsek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CHC
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2ZM.com>; Watkins, Timothy/DET

<Timothy. Watkinst@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed

69 of 120



Excavations Completed

34 of 120

General Fill Completed

22 Properties -

Topsoil Completed

29 Properties

Sod Instaliations Completed

26 Properties

Sod Maintenance Period Completed

2 Properties

Preconstruction Property Meeting Status

Meetings today:

nonresponsive 19 nonresponsive

Status:

Initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

No Post-Con meetings today



Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-

CH2M and Arrowhead complete tailgate safety meeting

Safe behavior observations completed today :

ACI submits final incident report for topsoil truck vehicutar accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
ACI completes physiological monitoring

Quality

QA completed field verification of Post topsoil survey at il

QA inspected excavation at N and

QA inspected common fill placement at [l

QA completed Sod placement at il Il Sod panels were thinner than the %” requirement in the
specs. ACI assumes responsibility for Sod placed per RFi 11. '

QA completed sod follow up inspections at i T I i - i S S .

QA completed air monitoring support for team members as needed. Various sod panels still showing
brown areas.

QA completed QC of perimeter air monitoring data.

Transmittals received: None

Transmittals distributed: RFl 12- Compaction testing- testing to continue per specifications.

Property Work Today

Impacted export today

2 (5CY) Truck
B B 3 (5CY) Truck and 5 (7CY) Truck

Arrowhead tree and stump removal today:

None



]

Arrowhead property clearing today:

C- T

Bloodhound completes utility locate surveys at;

None

Abonmarche surveys completed today:

Survey 1

Backfill today:

— 9 (5CY) Trucks Common Backfill
& (5CY) Trucks Common Bacldill

Concrete Repairs:

None

Sod, plants, and restoration completed today

Sod Completed at 4729 i 2nJ i S

General Work Today

ACl stockpile management

Backfill operations

Excavations

Survey operations

End of the day security checks completed
Security patrol

Import Fill today

5 loads common fill



1 load of #53 stone
9 loads of topsail

Waterline flushing today

Street Force Operations

Water bill flyers handed out
Made contact with owner at il TR to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered

Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

Theo Von Wallmenich

Planned Work for Tomorrow (7/13)

Clearing:

Inonresponsiyfnonresponsive|

Excavation:

Crew 1: i — Continue
D o o

Crew 2: ~ Continue

Backfill:

Crew 1: Topsoil — Continue
=T

Crew 2: Topsoil — Continue

nonresponsiflinonresponsive| Sta I’t

10



Restoration:

[nonresponsifinonres

Plants and Sod:

- Sod, weather dependent

Trees and stumps:
' None

Surveys:

Survey
B Survey 3

Survey 1

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

Importing Backfill:

9 +/- Loads Common Backfill
1 Load_ Peat

fichael tehman
Construction Manager
D1414 8470327

M 1414 687 6665

CH2IM

135 5 84~ St, Suite 400

Milwaukee, Wl 53214

usa

www.ch2m.com | Linkedln | Twitler | Facehook
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Dunneback, Michael

From: Ven Wallmenich, Theo/DET <Theo VonWalimenich@CHZM.com>

Sent: Thursday, July 20, 2017 4:12 PM

Te: Olsson, Daniel; Drexler, Timothy, Rolfes, Sarah

Cc: ' Dunneback, Michael, Dellaria, Christina; Arps, Paul/MKE; Watkins, Timothy/DET
Subject: USS Lead Zone 3 (WA #226) Property Substitutions - Summary Table
Attachments: 2017 Property Substiiutions, xisx

Daniel, Tim and Sarah,

Here is a summary of the Zone 3 property swaps to date. We wili update this table on an ongoing basis as needed to
keep track of the substitutions. One thing we need to remain cognizant of is the quantity imbalance when larger volume
properties are removed and smaller volume properties substituted in. The quantity change does not appear to be too
great at this point, but it is getting close to 10% of the Excavation line item quantity. To the extent possikle we will want
to balance the volumes as we swap in the new high-priority properties to avoid too much variance on subcontract line
items that could lead to potential unit rate pricing changes. We will keep an eye on this going forward. '

Daniel = There are two new substitutions highlighted in yellow in the attached table. Could you please indicate CO
concurrence with the

Thank you,
Theo

Then von o
Senior Project Manager
11989285 1515

W1 517 483 3015

[
L AL

41850 West 11 Mile Road, Ste. 101
Novi, Ml 48375






1SS Lead Zone 3 Remedial Action, Work Assignment 226, Contract EP-55-06-01

Summary of 2017 Property Substitutions

Property Volume  Unit
Substitute Out of 2017 {Remove)
39 CY
2 298 CY
54.CY
73 CY
0 - 649 CY
10 Y
58 CY
328 CY
34 Y
36 ¥
23 CY
Removed Total 1563 CY
Substitute In for 2017 {Include}
39 Cv
472 19 Y
59 CY
48 CY
237 CY
- © - 70 Cv
7cY
— 192 O
59 CY
4740 22 cf
98 CY
Replacement Total 811 CY
Replacement vs. removed delta ~752 CY

Subcontract
Modification No.

Mod 001
Mad 004
Maod 004
Mod 004
Mod 004
Mod 004
Mod 004
Mod 004

Mod 001
Mod 004
Mod 004
Mod 004
Mod 004
Mod 004
Mod 004
Mod 004






Dunneback, Michael

From: Watkins, Timothy/DET <Timothy Watkins@CH2ZM.com>
Senf: Wednesday, July 19, 2017 2:21 PM
To: Dunnehack, Michael

Subject: FW: USS Lead Priority properties - Add BRRemove
Hi Mike,

| apologize for not copying you on the email below. That's what happens when you and Paul leave me and Daniel to get
things done.

Thanks!
Tim

Feom: Watkins, Timothy/DET

Sent: Wednesday, July 19, 2017 3:15 PM

To: 'Olsson, Daniel' <clsson.daniel@epa.gov>

Cc: Christina Dellaria (dellaria.christina@epa.gov) <dellaria.christina@epa.gov>; Tim Drexler

<drexler.timothy @epa.gov>; Von Wallmenich, Theo/DET <Theo VonWallmenich@CH2M.com>; Arps, Paul/MKE
<Paul Arps@CH2M.com>

Subject: RE: USS Lead Priority properties - Add [N i< cmove i g [EXTERNAL]

Hello Daniel,

Per your request CH2ZM confirms we have received your approval.

National Government Client Sector
21 517 668 6006

&1 1 517 895 6081

7927 Nemco Way

Suite 120

Brighton, Ml 48116

From: Olsson, Daniel {mailto:olsson.daniel@epa.gov]
Sent: Wednesday, July 19, 2017 2:51 PM
Ta: Watkins, Timothy/DET <Timothy, Watkins@CH2M.com>

Subject: FW: USS Lead Priority properties - Add i il Remove il [EXTERNAL]

EPA concurs with your request for the below property switch outs.

Daniel £. Olsson
Contracting Officer/Team Lead - RAC



Environmental Protection Agency
Region 5 Chicago

Voice: 312 886 1423

From: Drexler, Timothy

Sent: Monday, luly 17, 2017 3:44 PM

To: Olsson, Daniel <olsson.daniel@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina
<Pellaria.Christina@epa.gov>

Subject: RE: USS Lead Priority properties - Add [ i Remove

Hi Daniel: | recommend approval of these changes to property scheduling due to our identified priorities, which are
either higher concentrations of site-related contaminants or the presence of small children at the residence.

-Tim

Frem: Arps, Paul/MKE [mailto:Paul Arps@CHZ2M.com]

Sent: Monday, July 17, 2017 3:26 PM

To: Olsson, Daniel <glsson.daniel@epa.gov> )

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman,
Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan,
Michael/SAC <Michael.Shanahan@CH2M.com>; Drexler, Timothy <drexler.timothy@epa.gov>; Von Waltmenich,
Theo/DET <Theo. VonWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; Dellaria, Christina
<Delaria.Christina@epa.gov>

Subject: RE: USS Lead Priority properties - Add R Remove

Good Afterncon Daniel,

CH2M did not hear back from Mike D. before he left on vacation on Friday regarding the below concurrence
reguest. Asthe 120 property completions for Zone 3 at USS Lead are outlined in the design provided by
SulTRAC (and ultimately incorporated into our SOW) we have been receiving CO appreval for property
substitutions. | have copied Christina on this communication as she has also been aware of these property
substitution communications and can provide some additional information if necessary.

Could you review and provide your concurrence at your convenience. f you have any questions, please let me
know.

Thankst

Faui Arps

Program Manager

Meanager of Projects

National Government Client Sector
3414 847 0259

Wi 262 617 7762

FLEnAR

135 S. 84" Street
Milwaukee, W1 53214




From: Von Wallmenich, Theo/DET

Sent: Friday, fuly 14, 2017 8:17 AM :
To: Timothy Drexler {drexler.timothy@epz.gov) <drexler.timothy@epa.gov>; Dunneback. Michael@epamail.epa.gov
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gav>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE
<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET

<Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: RE: USS Lead Priority properties - Add i R cmove i Ry

Thanks Tim. | will get the access agreement for il R from SUlTRAC.

Mike D. — We are proposing to remove [l Iaieig (2 non-responsive, non-high priority property) from the 2017
work to accommodate adding in il il Do you concur?

Thanks,
Theo

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov]

Sent: Thursday, July 13, 2017 6:06 PM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gove; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez,
Charles <rodriguez.charles@ena.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE
<Michaellehman@CH2M.com>

Subject: RE: USS Lead Priority properties {EXTERNAL]

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no
daycare center there so that can be taken off of the priority list. The il Il 0<sign is attached.

-Tim

From: Von Wallmenich, Theo/DET [mailto; Theo VonWallmenich@CH2ZM_ com]

Sent: Thursday, July 13, 2017 12:58 PM

To: Lehman, Michael/MKE <Michael.Lehman@CH?2 M.com>; Drexler, Timothy <drexler timothy@epa.gov>
Cc: Rolfes, Sarah <Rolfes.Sarah@®@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Shanahan,
Michael/SAC <Michael.Shanahan@CH2 M.com>

Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim

I

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
church) was still being evaluated if high priority or not. SUITRAC was looking into those 2 issues.

Hf those 2 properties are now ready to substitute in then t will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 non-responsives to pull out and seek CO concurrence.



Mike L. - please start Jooking for 2 more non-responsives o substitute out.

Thanks,
Theo

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael. Lehman@CH2M.com> wrote:

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s email.

Thanks

Michae! Leliman

Associate Project Manager/Construction Manager
D 1414 847 0327

Wt 1414 687 6665

CHIM

135 S 84 St, Suite 400

Milwaukee, W1 53214

U5 A

www.ch2mcom | Linkedin | Twitter | Facebook

From: Drexler, Timothy [mailto:drexier.timothyvi@epa.gov]

Sent: Thursday, July 13, 2017 11:29 AM

To: Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah(@epa.gov>; Dunneback,
Michael <dunneback.michael(@epa.gov>

Cc: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Shanahan, Michael/SAC

<Michael. Shanahan(@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah{@epa.gov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

honresponsive Ave

i S
-
-
— B

B 6 Grasseili Ave

We should make those
changes.

C Tim




From: Lehman, Michael/MKE [mailio:Michael Lehman@CH2M.com]

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothy(@epa.gov>; Rolfes, Sarah <Rolfes.Sarah(@epa.gov>; Dunneback, Michael
<dunneback. michael@epa.gov>

Cc: Amiey, Kimberly/DET <Kimberly. Amley(@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2ZM com>; Woods,
Carl/CIN <Carl. Woods@CH2M.com:>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Arps,
Paul/MKE <Paul. Arps@@CH2ZM.com>; Plsek, Robert/DFW <Robert.Plsek(@CH2M.com>; Seaman, Jennifer/CHC
<Jennifer.Seaman(@ich2m.com>; Rohde, Beth/MKE <Beth. Rohde@CH2M.com>; Watkins, Timothy/DET

<Fimothy. Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12»,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed

69 of 120

Excavations Completed

34 of 120

General Fill Completed

22 Properties

Topscil Completed

29 pProperties

Sod Installations Completed

26 Properties

Sod Maintenance Period Completed



2 Properties

Preconstruction Property Meeting Status

Meetings today:

1 9 nonresponsive

Status:

Initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

No Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

| Work Performed Today

Safety-

© CH2M and Arrowhead complete tailgate safety meeting

Sate behavior observations completed today

ACI submits final incident repert for topsoil truck vehicular accident

Lightning shutdown site cperations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
ACl completes physiological monitoring

Quality

QA completed field verification of Post topsoil survey at il

QA inspected excavation at [l and

QA inspected common fill placement at il
QA completed Sod placement at il [l Sod panels were thinner than the %4” requirement in the
specs. ACl assumes responsibility for Sod placed per RFI 11.




X H H nonresponsifinonrespfinonresponsifinonresponsive finonresponsifinonresponsive finonresponsiflinonresponsive finonresponsifinonresponsive|
« QA completed sod follow up inspections a+ N N N SR A A A S S —

QA completed air monitoring support for team members as needed. Various sod panels still showing
brown areas.

¢« (A completed QC of perimeter air monitering data.

¢« Transmittals received: None

=  Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications.

Property Work Today

« Impacted export today

. 2 (5CY) Truck

. 3 (5CY) Truck and 5 (7CY) Truck

« Arrowhead tree and stump removal today:

® None

s« Arrowhead properiy clearing today:

o 5ot

s Bloodhound completes utility locate surveys at:

® None

« Abonmarche surveys completed today:

. survey 4

s  Backfill today:

. — 5 (5CY) Trucks Common Backfill
® R © (5CY) Trucks Common Backfill



Concrete Repairs:

None

Sod, plants, and restoration completed today

Sod Completed at 4729 ko 21

General Work Today

ACI stockpile management

Backfill operations

Excavations

Survey operations

End of the day security checks completed
Security patrol '

Import Fill today

5 leads common fili
1 load of #53 stone
9 lpads of topsoil

Waterline flushing today

[nonresponsivel

Street Force Operations

Water bill fiyers handed out
Made contact with owner at il to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Errcountered

Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of doewn time



Visitors/Discussions

Theo Von Wallmenich

Planned Work for Tomorrow {7/13}

Clearing:

Inonresponsiffnonresponsivel

Excavation:

Crew 1: — Continue
T R

Crew 2: - Continue

Backfiit:

Crew 1: Topsoil - Continue
g o

Crew 2: Topsoil — Continue

Inonresponsiflinonresponsive| Sta r_t

Restoration:

nonresponsifinonres|

Plants and Sod:

- Sod, weather dependent

Trees and stumps:
None

Surveys:

Survey 3
B i 5oy 3

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

tmporting Backfill:
9 +/- Loads Common Backfill



1 Load Peat

Wiichaet Lehman
Construction Manager
01414 847 0327

i 1414 687 6665

CH2M

135 § 84« 5¢, Suite 400

Milwaukes, W1 53214

usAa

wwiy.ch?m.com 1 Linkedin | Twitter | Facebook
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Dunneback, Michael

From: Drexler, Timothy

Sent: Monday, July 17, 2017 3:44 PM

To: Olsson, Daniel

Cc: Rolfes, Sarah: Dunneback, Michael; Dellaria, Christina

Subject: RE: USS Lead Priority properties - Add - emove i

H: Daniel: i recommend approval of these changes to property scheduling due to our identified priorities, which are
either higher concentrations of site-related contaminants or the presence of small children at the residence.

-Tim

From: Arps, Paul/MKE [mailto:Paul.Arps@CH2M.com]

Sent: Monday, July 17, 2017 3:26 PM

To: Olsson, Daniel <olsson.daniel@epa.gov>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael. Shanahan@CHZM.com>; Lehman,
Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan,
Michael/SAC <Michaet.Shanahan@CH2M.com>; Drexler, Timothy <drexler timothy@epa.gov>; Von Wallmenich,
Theo/DET <Theo. VenWallmenich@CH2M.com>; Dunneback, Michael <dunneback.michael@epa.gov>; Delflaria, Christina
<Dellaria.Christina@epa.gov>

Subject: RE: USS Lead Priority properties - Add [ i Reove i g

Good Afternoon Daniel,

CH2M did not hear back from Mike D. before he left on vacation on Friday regarding the below concurrence
reguest. Asthe 120 property completions for Zone 3 at USS Lead are outlined in the design provided by
SulTRAC {and ultimately incorporated into our SOW) we have been receiving CO approval for property
substitutions. | have copied Christina on this communication as she has also heen aware of these property
substitution communications and can provide some additional information if necessary.

Could you review and provide your concurrence at your convenience, if you have any questions, please let me
know.

Thanks!

Paul Arps

Program Manager

Manager of Projects

National Government Client Sector
[¥ 414 847 0259

il 262 617 7762

CHIME
135 S. 84" Street
Milwaukee, W1 53214

From: Von Walimenich, Theo/DET
Sent: Friday, July 14, 2017 8:17 AM



Ta: Timothy Drexler {drexler.timothy@epa.gov) <drexler.timothy@epa.gev>; Dunneback.Michael@epamail.epa.gov
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Redriguez,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.janet@epa.gov>; Lehman, Michael/MKE
<Michael.Lehman@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Watkins, Timothy/DET
<Timothy.Watkins@CH2ZM.com>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: RE: USS Lead Priority properties - Add i << Mo ve

Thanks Tim. [ will get the access agreement for [N R from SUITRAC.

Mike D. — We are proposing to remove il Elealieg (2 non-responsive, non-high priority property} from the 2017
work to accommodate adding in il a8 Do you concur?

Thanks,
Theo

From: Drexler, Timothy [mailto:drexier. timothy@epa.gov]

Sent: Thursday, July 13, 2017 6:06 PM

To: Von Wallmenich, Theo/DET <Theo.Vonwallmenich@CH2M.com>

Cc: Rolfes, Sarah <Roifes. Sarah@epa.gov>; Shanahan, Michael/SAC <Michael Shanahan@LCH2 M. com>; Rodriguez,
Charles <rodriguez.charles@ena.gov>; Pope, Janet <Pone Janst@epa.gov>: Lehman, Michael/MKE
<Michaellehman@CHZM.com>

Subject: RE: USS Lead Priority properties [EXTERNAL]

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no
daycare center there so that can be taken off of the priority list. The [l Il design is attached.

-Tim

From: Van Wallmenich, Theo/DET [mailto:Theo VonWallmenich@CHZM.com}

Sent: Thursday, July 13, 2017 12:58 PM

To: Lehman, Michael/MKE <Michael.lehman@CH2.com>; Drexler, Timothy <drexier.timothy@epa.gov>
Cc: Rolfes, Sarah <Roffes.Sarah@epa.gov>; Dunneback, Michael <dunneback.michael@epa.gov>; Shanahan,
Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: Re: USS Lead Datly Zone 3 Field Progress Report 7-12-17

Tim,

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues.

If those 2 properties are now ready to substitute in then | will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 non-responsives to puli out and seek CO concurrence.

Mike |.. - please start looking for 2 more non-responsives to substituie out.

Thanks,
Theo

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lehman@CH2M.com> wrote:

Hi Tim-



The two properties highlighted in green beiow have not been formally added to Arrowheads scope yet, so they are not
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s emai.

Thanks

Michael Lehman

Associate Project Manoger/Construction Manager
21414 847 0327

M 1414 687 6665

CH2ZM )

135 § 84" St, Suite 400

wilwaukee, W[ 53214

UsA

www ch2m.com | Linkedln | Twitter | Faceboolk

From: Drexler, Timothy [mailte:drexler timothy@epa.gov)

Sent: Thursday, July 13, 2017 11:29 AM

To: Lehman, Michael/MKE <Michael.Lehman@CI12M.com>; Rolfes, Sarah <Rolfes.Sarahepa.gov>; Dunneback,
Michael <dunnebaclemichaelepa.gov>

Cc: Von Wallmenich, Theo/DET <Theo. VenWallmenichi@CH2M.com>; Shanaban, |Vl|chae|/SAC
<Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarahi@epa.gov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

n
nonresponsive IS
St
5
ponvesporse [N
B
s i

We should make those
changes.

-Tim

From: Lehman, Michael/MKE [mailto:Michael. Lehman@CH2ZM.com}

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah(@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Ce: Amley, Kimberly/DET <Kimberlv. Amlevi@CH2M .com>; Ewing, Denis/ATL <Denis Ewing@CH2M.com>; Woods,
Carl/CIN <Carl. Woods@CH2ZM.com>; Von Wallmenich, Theo/DET <Theo. VonWallmenich@CHZM.com>; Arps,
Paul/MKE <Paul. Arps@CH2M.com>; Plsek, Robert/DFW <Robert. Plsek@CH2M.com>; Seaman, Jennifer/CHC
<Jennifer.Seaman(@ch2im.com>; Rohde, Beth/MKE <Beth.Rohdef@CHZM.com>; Watkins, Timothy/DET




<Timothy. Watkins@CH2ZM.com>; Shanahan, Michael/SAC <Michael. Shanahan@CH2M.com>
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed

69 of 120

Excavations Completed

34 of 120

General Fill Completed

22 Properties

Topsoil Completed

29 properties

Sed installations Completed

26 Properties

Sod Maintenance Period Completed

2 Properties

Preconstruction Property Meeting Status

Meetings today:



nonresponsive 19 honresponsive

Status:

initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

No Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-

CH2M and Arrowhead complete tailgate safety meeting

Safe behavior observations completed today

ACH submits finat incident report for topsoil truck vehicular accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
AC| completes physiological monitoring

Quality

QA completed field verification of Post topsoil survey at il

QA inspected excavation at il and

QA inspected common fill placement at il

QA completed Sod placement at il Il Sod panels were thinner than the %” requirement in the
specs. ACI assumes respansibility for Sod placed per RF1 11,

QA completed sod follow up inspections at il
QA completed air monitoring support for team members as needed. Various sod panels still showing -
brown areas.

QA completed QC of perimeter air monitoring data.

Transmittals received: None _

Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications.

Property Work Today




fmpacted export today

2 (5CY) Truck

3 (5CY) Truck and 5 (7CY) Fruck

Arrowhead tree and stump removal today:

None

Arrowhead property clearing today:

R g e

Bloodhound completes utility locate surveys at:

None

Abonmarche surveys completed today:

g v

Backfill today:

-9 (5CY) Trucks Common Backfill
6 {5CY) Trucks Common Backfill

Concrete Repairs:

None

Sod, plants, and restoration completed today

Sod Completed at 4729 and



General Work Today

ACI stockpile management

Backfili operations

Excavations

Survey operations

End of the day security checks completed
Security patrol

import Fill today

5 loads common fill
1 load of #53 stone
9 |oads of topsoil

Waterline flushing today

Street Force Operations

Water bill flyers handed out
Made contact with owner at [l to setup pre-construction meeting

Changed Conditions/Delay/Confilicts Encountered

Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

Theo Von Wallmenich

Planned Work for Tomorrow (7/13)




Clearing:

nonresponsilinonresponsive|

Excavation:

Crew 1: _ Continue
B i Touch up

Crew 2: - Continue

Backfill:

Crew 1: Topsail — Continue
- 5

Crew 2: Topsoil - Continue

Inonresponsilinonresponsive| Sta rt

Restoration:

nonresponsiflinonres|

Plants and Sod:

- Sod, weather dependent

Trees and stumps:
None

Surveys:

EONERIS Survey 3
PomemorRores
- . survey 3

Fomeeronsifeomes

i v 2
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

Imperting Backfill:
9 +/- Loads Common Backfill
1 Lead Peat

Michael Lehman
Construction Manager
. D1414 8470327

M 1414 687 6665

CHZM




135 § 84 51, Sujte 400
Milwaukee, Wi 53214

USA

www.eh2m.gom | Linkeddn ¢ Twiller | Tacebook






Cunneback, Michael

Froim: Arps, Paul/MKE <Paul. Arps@CH2M.com>

Sent: Menday, July 17, 2017 3:26 PM

To: Qlsson, Daniel

Ce: Rolfes, Sarah; Shanahan, Michael/SAC; Lehman, Michael/MKE, Watkins, Timothy/DET,

Shanahan, Michaei!SAC; Drexler, Timothy; Von Wallmenich, Theo/DET; Dunneback, Michael;
DCellaria, Christina

Subject: RE: USS Lead Priority properties - Add B move

Good Afternoon Daniel,

CH2M did not hear back from Mike D. hefore he left on vacation on Friday regarding the below concurrence
request, As the 120 property completions for Zone 3 at USS Lead are cutlined in the design provided by
SulTRAC {and ultimately incorporated into our SOW) we have been receiving CO approval for property
substitutions. | have copied Christina on this communication as she has also been aware of these property
substitution communications and can provide some additional information if necessary.

Could you review and provide vour concurrence at your convenience. If you have any guestions, please let me
know.

Thankst

et =

Program Manager

Manager of Projects

National Government Clienf Sector
{r 414 847 0259

& 262 617 7782

CH2M
135 S. 84" Street
Milwaukee, Wi 53214

WA T Join o worid class tesmg

From: Von Wallmenich, Theo/DET

Sent: Friday, fuly 14, 2017 8:17 AM

To: Timothy Drexler {drexler.timothy@epa.gov) <drexier.timothy@epa.gov>; Dunneback.Michael@epamail.epa.gov
Cc: Roifes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope.Janet@epa.gov>; Lehman, Michael/MKE
<Michael.lehman@CH2M.com>; Arps, Paul/MKE <Paul Arps@CH2M.com>; Watkins, Timothy/DET

<Timothy. Watkins@CH2ZM.com>; Shanahan, Michael/SAC <Michael.Shanahan@CHZM.com> '

Subject: RE: USS Lead Priority properties - Add il e Remove

Thanks Tim. | will get the access agreement for il il from SulTRAC.

Mike D. ~ We are proposing to remove il (a non-responsive, non-high priority property) from the 2017
work to accommeodate adding in il [l Do you concur?



Thanks,

Theo

From: Drexler, Timothy [mailto:drexier timothy@epa.gov]

Sent: Thursday, July 13, 2017 6:06 PM

To: Von Wallmenich, Theo/DET <Theo VonWallmenich@CHZ M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.zov>; Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Rodriguez,
Charles <rodriguez.charles@epa.gove>; Pope, Janet <Pope janet@epa. gov>; Lehman, Michael/ MKE
<Michael.lehman@CH2M.com>

Subject: RE: USS Lead Priority properties [EXTERNAL]

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no
daycare center there so that can be taken off of the priority list. The [l il design is attached.

-Tim

From: Von Wallmenich, Theo/DET [mailto:Thec VonWallmenich@CH2M.com]

Sent: Thursday, July 13, 2017 12:58 PM

To: Lehman, Michael/MKE <Michael Llehman®@CHZI.com>; Drexler, Timothy <drexler.timothy@epa.gov>
Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gove; Dunneback, Michael <dunneback michasl@epa.gov>: Shanahan,
Michael/SAC <Michagl Shanahan@CH2M.com>

Subject: Re: USS Lead Daily Zaone 3 Field Progress Report 7-12-17

Tim,

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
church) was still being evaluated if high priority or not. SulTRAC was looking into those 2 issues.

If thase 2 properties are now ready to substitute in then  will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 non-respensives to pull out and seek CO concurrence.

Mike L. - please start loeking for 2 more non-responsives to substitute out,

Tarks,
Theo

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.Lehman@CH2M.com> wrote:

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s email.

Thanks

Michael tehman

Associate Project Manager/Construction Manager
01414 847 0327

M 1414 687 6665

CHZIM

135S 84 5t, Suite 400
Milwaukee, W| 53214
USA




From: Drexler, Timothy [mailto:drexler.timothyi@epa. gov]

Sent: Thursday, July 13, 2017 11:25 AM

To: Lehman, Michael/MKE <Michael.Lehman@CH2M com>; Relfes, Sarah <Rolfes. Sarah@epa.gov>; Dunneback,
Michael <dunneback.michael{@epa.gov>

Cc: Von Wallmenich, Theo/DET <Theo. VonWallmenich@CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan{@CH2M.com>; Rolfes, Sarah <Roifes.Sarah(@epa.gov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

Ave
Ave
nonresponsiveisy
nonresponsive
nonresponsive [
st

Ave
— B

- I

" We should make those
changes. ~

-Tim

From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com]

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothyepa.gov>; Rolfes, Sarah <Roifes.Sarah@epa.gov>; Dunneback, Michael
<dLlrnneback.nﬁchael@epa.gmb

Cc: Amley, Kimberly/DET <Kimberly. Amley@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods,
Carl/CIN <Car]. Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich(@CH2M.com>; Arps,
Paul/MKE <Paul. Arps@CH2M.com>; Plsek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CHC
<Jennifer.Seaman{@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET

<Timothy. WatkinsZCH2M.com>; Shanahan, Michael/SAC <Michael. Shanahan/@CH2 M. com>

Subiject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-

The foliowing is a summary for the USS Lead Zone 3 remediation project through July 12=,

2017. Please also find for vour review the EPA progress summary and City info summaries
attached.

Project Progress Summary

Precon Surveys Completed



69 of 120

Excavations Completed

34 of 120

General Fill Completed

22 Properties

Topsoil Completed

29 Properties

Sod Installations Completed

26 Properties

Sod Maintenance Period Completed

2 Properties

Precbnstruction Property Meeting Status

Meetings today:

nonresponsive 19 nonresponsive

Status:

Initial Precon Meetings % Complete: 75.0%
Finai Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status




3

Mo Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-

CH2M and Arrowhead compiete tailgate safety meeting
Safe behavior observations completed today
ACI submits finai incident report for topsoil truck vehicular accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
ACl completes physiological monitoring

Cuality

QA completed field verification of Post tapsoil survey at il

QA inspected excavation at il and

- QA inspected common fill placement at il

QA completed Sod placement at il Sod panels were thinner than the 12" requirement in the
specs. AC| assumes responsibility for Sod placed per RFI 11.

QA completed sod follow up inspections at il
QA completed air monitoring support for team members as needed. Varicus sod panels still showing
brown areas.

QA completed QC of perimeter air monitoring data.

Transmittals received: None

Transmitials distributed: RFl 12- Compaction testing- testing to continue per specifications.

Property Work Today

Impacted export today

2 (5CY) Truck
3 {5CY) Truck and 5 (7CY) Truck

Arrowhead tree and stump removal today:

None



[

Arrowhead property clearing today:

started

Bloodhound completes utility locate surveys at:

None

Abonmarche surveys completed today:

Survey 4

Backfill today:

— 8 (5CY) Trucks Common Backfill

B 6 (5CY) Trucks Common Backfill

Concrete Repairs:

None

Sod, plants, and restoration completed today

Sod Compteted at 4729 e 2nd

General Work Today

ACE stockpile management

Backfill operations

Excavations

Survey operations

End of the day security checks completed
Security patrol

Import Fill today

5 loads common fill




1 load of #53 stone
9 loads of topsoil

Waterline flushing today

Street Force Operations

Water bill flyers handed out
Made contact with owner at il ElEsRg to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered

Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

Theo Von Wallmenich

Planned Work for Tomorrow {7/13)}

Clearing:

Inonresponsifinonresponsivel

Excavation:

Crew 1: i _ Continue
Tcuch up

Crew 2: ~ Continue

Backfill:

Crew 1: Topsoil — Continue
Star

Crew 2: Topsoil - Continue

nonresponsi finonresponsive Sta rt



Restoration:

nonresponsifinonresj|

Plants and Sod:

— Sod, weather dependent

Trees and stumps:
None

Surveys:

nonresponsi R

- ISR Survey 3
- . survey 3

Survey 2
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

Importing Backfill:
9 +/- Loads Comimeon Backfill
1 Load Peat

fichast Lehman
Construction Manoger
01414 8470327

M 1414 687 6665

CH2M

135§ 84+ 5t, Suite 400

Milwaukee, W] 53214

USA .

www ch2m.com | Linkedin | Twitter | Facebook










Dunneback, Michael

From: Von Wallmenich, Theo/DET <Theo VonWallmenich@CH2M.com>

Sent: Friday, July 14, 2017 8:17 AM

To: Drexler, Timothy; Dunneback, Michael

Ce: Rolfes, Sarah; Shanahan, Michael/SAC; Rodriguez, Charles; Pope, Janet; Lehman,

Michael/MKE; Arps, Paul/NMKE; Watkins, Timothy/DET; Shanahan, Michael/SAC

Subject: RE: USS Lead Priority properties - Add R~ cmove

Thanks Tim. | will get the access agreement for i i from SUITRAC.

Mike D. - We are proposing to remove il {a non-responsive, non-high priority property) from the 2017
work to accommodate adding in i SR Do you concur?

Thanks,
Theo

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov]

Sent: Thursday, July 13, 2017 6:06 PM

To: Von Wallmenich, Theo/DET <Theo.VonWalimenich@CH2M.com>

Cc: Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Shanahan, Michael/SAC <Michael Shanahan@CH2M.com>; Rodriguez,
Charles <rodriguez.charles@epa.gov>; Pope, Janet <Pope Janet@epa.gov>; Lehman, Michael/MKE

<Michael Lehman@CH2M.com>

Subject: RE: USS Lead Priority properties [EXTERNAL]

Hi Theo: Thanks for reminding me that 4742-56 Carey is the Holy Trinity Church. We have confirmed that there is no
daycare center there so that can be taken off of the priority list. The (il Il design is attached.

-Tim

From: Von Walimenich, Theo/DET [mailto:Theo VonWallmenich@CH2M.com)

Sent: Thursday, July 13, 2017 12:58 PM

To: Lehman, Michael/MKE <Michael Llehman@CHIZM. com>; Drexler, Timothy <drexier timothy@epa.gov>
Cc: Rolfes, Sarah <Rolfes Sarah@epa.gov>; Dunneback, Michael <dunneback. mnichasl@epa.gov>; Shanzhan,
Michael/SAC <Miichael.Shanahan@CH2M.com>

Subject: Re: USS Lead Daily Zone 3 Fiéld Progress Report 7-12-17

Tim,

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
church) was still being evaluated if high priority or not. SUITRAC was looking into those 2 issues.

If those 2 properties are now ready to substitute in then [ will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 nen-responsives to pull out and seek CO concurrence.

Mike L. - please start looking for 2 more non-responsives fo substitute out.

Thanks,
Theo

On Jul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael.L.ehman@CH2M.com> wrote:




Hi Tim-

The two properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not
currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s email.

Thanks

Michael Lehiman

Associate Project Manoger/Construction Manager
D 1414 8470327

#1414 687 6665

CHZEM

135 § 84+ 5t, Suite 400

Milwaukee, W1 53214

USA

www.ch2m.eom | LinkedIn | Twitter | Facehook

Erom: Drexler, Timothy [mailto:drexler timothv(@epa. gov]

Sent: Thursday, fuly 13, 2017 11:29 AM

To: Lehiman, Michael/MKF <Michacl,Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@@epa.gov>; Dunneback,
Michael <dunneback.michael@epa gov>

Cc: Von Wallmenich, Theo/DET <Theo.Von Wallmenich@CH2M.com>; Shanahan, Michael/SAC

<Michael, Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes. Sarah@epa.gov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

e
Ave
nonresponsiveisy
nonresponsivi
Drummond St
St

Ave
B
g Ave

We should make
those changes.

-Tim

From: Lehman, Michael/MKE [maitto:Michael.Lehman@CHZM.com]

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothv(@epa.gov>; Rolfes, Sarah <Rolfes.Sarahi@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Cc: Amley, Kimberly/DET <Kimberly. Amlev@CH2M.com>; Ewing, Denis/ATL <Denis Ewing(@CH2M.com>; Woods,
Carl/CIN <Carl. Woods@CH2M.com>; Von Walimenich, Theo/DET <Thec.VonWalimenich@CHIM.com>; Arps,
Paul/MKF <Paul. Arps@CH2ZM.com>; Plsek, Robert/DFW <Robert Plsek@CHZM.com>; Seaman, Jennifer/CHC

2




<Jennifer. Seaman(@ch2m.com>; Rehde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET
<Timothy, Watkins@CH2M.com>; Shanahan, Michaet/SAC <Michael Shanahan@CH2M.com>
Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12w,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed

69 of 120

Excavations Completed

34 of 120

General Fill Completed

22 Properties

Topsoil Completed

29 Properties

Sod Installations Completed

26 Properties

Sod Maintenance Period Completed

2 Properties

Preconstruction Property Meeting Status




Meetings today:

linonresponsive 19 nonresponsive

Status:

initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

No Post-Con meetings today
Post-Con Meetings % Complete:9.0%

Work Performed Today

Safety-

CHZM and Arrowhead compiete tailgate safety meeting

Safe behavior observations completed today

ACL submits final incident report for topsoil truck vehicular accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
AC! completes physiological monitoring

Quality

QA completed field verification of Post topsoil survey at il

QA inspected excavation at il and i

QA inspected common fill placement at [N

QA completed Sod placement at il Il Sod panels were thinner than the %" requirement in the specs. AC
assumes responsibility for Sod placed per RFI 11.

QA completed sod follow up inspections a+ [N I N IR A S S S N . 0/

completed air monitoring support for team members as needed. Various sod panels still showing brown areas.
QA completed QC of perimeter air monitoring data.

Transmittals received: None

Transmittals distributed: RFl 12- Compaction testing- testing to continue per specifications.



Property Work Today

Impacted export today

2 (5CY) Truck
3 (5CY) Truck and 5 {7CY) Truck

Arrowhead tree and stump removal today:

None

Arrowhead property clearing today:

Started

Bloodhound completes utility locate surveys at:

None

Abonmarche surveys completed today:

R s

Backfill today:

—9 (5CY) Trucks Commaon Backfill

& (5CY) Trucks Common Backfill

Concrete Repairs:

None

Sod, plants, and restoration completed today



Sod Completed at 4729 g 2nd

General Work Today

ACl stockpile management

Backfill operations

Excavations

Survey aperations

End of the day security checks completed
‘Security patrol '

Import Fill today

5 loads common fiil
1 load of #53 stone
9 loads of topsoil

Waterline flushing today

—
nonresponsive

Street Force Operations

Water bill flyers handed out
Made contact with owner at il to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered

Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

Theo Von Wallmenich



Planned Work for Tomorrow {7/13)

Clearing:

Inonresponsifinonresponsivel

Excavation:

Crew 1: - Continue
Touch up

Crew 2: - Continue

Backfill:

Crew 1: i Topsoil — Continue
Start

Crew 2: Topsoil ~ Continue

nonresponsiflinonresponsive| St a I’t

Restoration:

nonresponsiflinonres|

Piants and Sod: :

—Sod, weather dependent

Trees and stumps:
None

Surveys:

BN Survey 3
5.y >
vy 2

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

Importing Backfili:
9 +/- Loads Commeon Backfill
1 Load Peat

Richael Lehiman
Construction Marnager
1414 847 Q327

i 1414 687 6665



CHEM

135 5 84+ 5t, Suite 400
IWilwaukee, Wi 53214
UsSA




Dunneback, Michael

From: Von Wallmenich, Theo/DET <Thec.VonWallmenich@CH2ZM.com=>
Sent: Thursday, July 13, 2017 12:58 PM

To Lehman, Michael/MKE; Drexier, Timothy

Ce: Roifes, Sarah; Dunneback, Michael Shanahan, Michael/SAC
Subject: Re: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim,

The status of those 2 Mike indicates last we looked at this is that one still needed data to come back, and one (the
church) was still being evaluated if high priority or not. SUITRAC was looking into those 2 issues.

If thase 2 properties are now ready to substitute in then | will get the approved final RD drawings and access agreements
from Rik, and we will identify 2 nan-responsives to pull out and seek CO concurrence.

Mike L. - please start looking for 2 more non-responsives to substitute out.

Thanks,
Theo

OnJul 13, 2017, at 1:00 PM, Lehman, Michael/MKE <Michael Lehman@@CH2M.com> wrote:

Hi Tim-

The two properties highlighted in green below have not been formally added to Arrcwheads scope yet,
so they are not currently in the tracker. The other seven properties have been added to the tracking
spreadsheet. You will see that change in tonight's email,

Thanks

Michael iehman .

Associate Profect Manager/Construction Manoger
01414 847 0327

M 1414 687 65665

CH2MG

135 S 84 St, Suite 400

Milwaukee, Wl 53214

usa

www.ch2m.com | Linkedf | Twitter | Facebook

From: Drexler, Timothy [mailto:diexler fimothvi@ena.gov]

Sent: Thursday, July 13, 2017 11:29 AM

To: Lehman, Michael/MKE <Michacl.LehmanZoCH2M .com>; Rolfes, Sarah <Rolfes. Sarahidiepa.gov>;
Dunnehack, Michael <dunnebackmichaciidcpa.gov>

Ce: Von Wallmenich, Theo/DET <Theo. VonWalimenich@CH2M.com>; Shanahan, Michael/SAC
<Michael.ShanahanesCHZM.com>; Rolfes, Sarah <Rolfes. Sarahiwepa.gov>

Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 [EXTERNAL]

Hi Mike: The table doesn't seem to reflect yet the identified priority swap-outs due to
sampling/presence of children:



g -

nonresponsive Y

nonresponsives
- st

st

Ave

- o -
nonresponsivisifellinonresponsive
- Ave

We should make those changes.

-Tim

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothy(@epa.gov>; Rolfes, Sarah <Rolfes.Sarah(@epa.gov>; Dunneback,
Michael <dunneback michaelepa.cov>
Cc: Amley, Kimberly/DET <Kimberly. Amley@CHZM.com>; Ewing, Denis/ATL
<Denis.Ewing/@CH2M.com>; Woods, Carl/CiN <Carl. Woods(@CH2M.com>; Von Wallmenich, Thec/DET
<Theo.VonWallmenich@CH2M.com>; Arps, Paul/MKE <Paul. ArpsedCH2M.com>; Pisek, Robert/DFwW
<Robert.Plsek@CH2M.com>; Seaman, Jennifer/CHC <Jennifer.Seaman@ch2m.com>; Rohde, Beth/MXE

<Beth . Rohde@CH2M.com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M.com>; Shanahan,
Michael/SAC <Michael.Shanahan(@CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project
through July 12", 2017. Please also find for your review the EPA progress
summary and City info summaries attached.

Project Progress Summary

Precon Surveys Completed
« 690f120

Excavations Completed
= 340f120

General Fill Completed
» 22 Properties

Topsoil Completed
e 29 Properties



Sod Instaliations Completed

26 Properties

Sod Maintenance Pericd Completed

&

Z Properties

Preconstruction Property Meeting Status

iMeetings today:

@

19 nonresponsive

Status:

@

initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

&

No Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-

e

[

CH2ZM znd Arrowhead complete tailgate safety meeting
Safe hehavior observations completed today

ACI submits final incident report for topsoil truck vehicular accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day

ACI completes physiclogical monitoring

Quality

QA completed field verification of Post topsoil survey at il

QA inspected excavation at il and

OA inspected common fill placement at il

QA compieted Sod placement at il [l Sod panels were thinner than the %" requirement in

the specs. ACl assumes responsibility for Sed placed per RFI 11.

QA completed sod follow up inspections at N I i R N i ) S

QA completed air menitoring suppert for team members as needed. Various sod panels

still showing brown areas.
QA completed QC of perimeter air maonitoring data.



= Transmittals received: None
= Transmittals distributed: RFl 12- Compaction testing- testing to continue per specifications.

Property Work Today

s Impacted export today

o 2 (5CY) Truck
o 3 (5CY) Truck and 5 (7CY} Truck

* Arrowhead tree and stump removal foday:
o None

o Arrowhead property clearing today:

o - 5ot

» Bloodhound completes utility locate surveys at:
o None

 Abonmarche surveys completed today:

o R 5urvey 1

» Backfill today:

0 —9 (5CY} Trucks Common Backfill

o & {5CY) Trucks Common Backfill

o Concrete Repairs:
o None

= Sod, plants, and restoration completed today

o Sod Completed at 4729 i 2" i BN

General Work Today
#»  ACl stockpile management
*  Backfill operations
= Excavations
* Survey operations
» End of the day security checks completed
s  Security patrol

Import Fill today
s 5loads common fill
e 1load of #53 stone
e Oloads of topsoil

Woaterline flushing today

nonresponsi finonresponsive]
L ]
® nonresponsi finonresponsive|




& nonresponsive
.

Street Force Operations
e Water bill flyers handed cut
e Made contact with owner at il to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered

e Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of
down time

Visitors/Discussions

e Theo Von Wallmenich

Planned Work for Tomorrow {7/13)

Clearing:

Inonresponsifnonresponsive|

Excavation:

Crew 1: - Continue
T e

Crew 2: [N - Continue

Backfill:

Crew 1: Topsoil ~ Continue
i

Crew 2. Topsoil — Continue

- o

Restoration:

[nonresponsifinonres]

Piants and Sod:

- Sod, weather dependent

Trees and stumps:
None

Surveys:

nonresponsive [YIIAVIVE]
Survey 3

Survey 2
Survey 1



Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
~ Survey 1

Private Utility Locates:
None

Importing Backfill:
9 +/- Loads Common Backfill
1 Load Peat

Michael Lehman
Construction Manager
01414 847 0327
k11414 687 6665

CH2ZRA

135 S 84t 5t, Suite 400

Milwaukee, W} 53214

USA

www ch2m.com ! Linkedin | Twitter { Facchook




Dunneback, Michael

From: Lenhman, Michael/MKE <Michael Lehman@CHZM.com>

Sent: Trursday, July 13, 2017 12:00 PM

To: Drexier, Timothy; Rolfes, Sarah; Dunneback, Michael

Ce: Von Wallmenich, Theo/DET; Shanahan, Michael/SAC; Rolfes, Sarah
Subiject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Hi Tim-

The twa properties highlighted in green below have not been formally added to Arrowheads scope yet, so they are not

currently in the tracker. The other seven properties have been added to the tracking spreadsheet. You will see that
change in tonight’s email.

Thanks

Wichaet Lehman

Associate Project Manager/Construction Manager
01414 847 0327

4 1414 687 6665

CHZI

135 S 84™ 5t, Suite 400

Milwaukee, Wi 53214

USA

www.ch2m com | Linkedin | Twitter { Facebook

From: Drexler, Timothy [mailto:drexier.timothy@epa.gov)
Sent: Thursday, July 13,2017 11:29 AM

To: Lehman, Michael/MKE <Michael Lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

£e: Von Wallmenich, Thee/DET <Theo VonWallmenich@CH2M.com>; Shanahan, M|chaeI/SAC
<Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17 {EXTERNAL]

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

nonresponsive YA
ronresponsive AN
lnonresponsiveggnonrespons!
)

i
[nonre: spunswvnomesponsnve
Jnonresponsive iy
St
. : A

h

36 nonresponsive [FAARS

We should make those changes.

-Tim



From: Lehman, Michael/MKE [mailto:Michael. Lehman@CH2M.com]|

Sent: Wednesday, July 12, 2017 5:32 PM :

To: Drexier, Timothy <drexler. imothyv@epa.gov>; Rolfes, Sarah <Rolfes. Sarah(@epa.gov; Dunneback, Michael
<dunneback.michaeltdepa.gov>

Cc: Amley, Kimberly/DET <Kimberly. Amley@CH2M.com>; Ewing, Denis/ATL <Denis. Ewing(nCH2M.com>; Woods,
Carl/CIN <Carl. Woods{@CHZM.com>; Von Wallmenich, Theo/DET <Theo. VonWallmenich@CH2M.com>; Arps,
Paul/MKE <Paul. Arpst@@CH2M.com>; Pisek, Robert/DFW <Robert.Plsek(mCH2M.com>; Seaman, lennifer/CHC
<Jennifer.Seaman(@ich2m.com>; Rohde, Beth/MKE <Beth.Rehde@CH2M.com>; Watkins, Timothy/DET

<Timothv. Watkins@CH2M.com>: Shanahan, Michael/SAC <Michael.Shanahan(@CH2M .com>

Subject: USS Lead Daiiy Zone 3 Field Progress Report 7-12-17

. Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12",
~ 2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed
e 69 o0f120

Excavations Compieted
» 34 0f 120

General Fill Compieted
e 22 Properties

Topsoil Completed
® 29 Properties

Sod Installations Compieted
e 26 Properties

Sod Maintenance Period Completed

e 2 Properties

Preconstruction Property Meeting Status

Meetings today:

a nonresponsive 19 nonresponsive

Status:



2]

initial Precon Meetings % Complete: 75.0%
Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

@

No Post-Con meetings today
Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-

L

&

CH2M and Arrowhead complete tailgate safety meeting

Safe behavior ohservations completed today .

ACl submits final incident report for topsoil truck vehicular accident

Lightning shutdown site operations from 10:22 am to 11:43 am

Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
ALl compietes physiological monitoring

Quality

QA completed field verification of Post topsoit survey at il

QA inspected excavation at i S ="

QA inspected common fill placement at

QA compteted Sod placement at il Bl Sod panels were thinner than the %” requlrement in the specs. ACI
assumes responsibility for Sod placed per RFI 11.

QA completed sod follow up inspections at i i R D R R S R QA
completed air monitoring support for team members as needed. Vaﬂous sod panels still showing brown areas.
QA completed QC of perimeter air monitoring data.

Transmitials received: None

Transmittals distributed: RFI 12- Campaction testing- testing to continue per specifications.

Property Work Today

&

impacted export today
o nonresponsi 2 (SCY) TrUCi‘(
0 3 {5CY) Truck and 5 {7CY) Truck

Arrowhead tree and stump removal today:
< Nane

Arrowhead property clearing today:

o - 5o



¢ Bloodhound completes utility locate surveys at:
o None

¢ Abonmarche surveys completed today:

o I sy

s Backfill today:

o — 9 (5CY) Trucks Commen Backfifl

o & (5CY) Trucks Common Backfill

e Concrete Repairs:
< None

e Sod, plants, and restoration completed today

o Sod Completed at 4729 Rl 3nd

General Work Today
e ACl stockpile management
e  Backfill operations
e Excavations
e Survey operations
e End of the day security checks completed
e  Security patrol

import Fill today
e 5 loads common fill
e 1load of #53 stone
e G loads of topsoll

Waterline flushing today

T
- -
o [oresonsie
.

Street Force Operations
o Water bill flyers handed out
¢ Made contact with owner at il to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered
s Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

s  Theo Von Wallmenich



Planned Work for Tomorrow {7/13)

Clearing:

Inonresponsifinonresponsive]

Excavation:

Crew 1: - Continue
i Touch up

Crew 2: — Continue

Backfill:

Crew 1: il Topseit — Continue
Star

Crew 2: [N Bl Topsoit - Continue

Inonresponsilinonresponsive| Sta Ft

Resioration:

[nonresponsifinonres]

Plants and Sod:

—Sod, weather dependent

Trees and stumps:
None

Surveys:

nonresponsi R

- IEIEY Survey 3
Survey 3

i i 5oy 2
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

Importing Bacidill:
9 +/- l.oads Common Backfill
1 Load Peat

Wichael Lehman
Construction Manager



D 1414 8470327
i 1414 687 6665

CHZM

135 S 84t St, Suite “-_100

Milwaukee, W1 53214

UsSA

www ch?m.cont | Linkedin | Twitter ! Facebook




Dunneback, Michael

From: Dunneback, Michael

Senf: Thursday, July 13, 2017 11:33 AM

To: Arps, Paul/MKE

Subject: FW: USS Lead Daily Zone 3 Fieid Progress Report 7-12-17
FVI...

Cordially,

Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mazil Code MCC-10J
77 W. Jackson Blvd.
Chicago, IL 80604
Phone — {312) 886-7523

From: Drexler, Timothy
Sent: Thursday, July 13, 2017 11:29 AM

To: Lehman, Michael/MKE <Michael.lehman@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Cc: Van Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>: Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>
Subject: RE: USS Lead Daily Zone 3 Field Progress Report-7-12-17

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

Ave
Ave
4742-56 Carey St

s

st
s
nnmesponswe A\"e
| © -
5 g v

We should make those changes.

-Tim

From: Lehman, Michael/MKE [mailto:Michael. Lehman@CH2ZM.com]
Sent: Wednesday, July 12, 2017 5:32 PM
To: Drexler, Timothy <drexler timothy(@epa.gov>; Roifes, Sarah <Rolfes. Sarah(@epa.gov>; Dunneback, Michael
<dunneback michacli@epa.gov>
Cc: Amley, Kimberly/DET <Kimberly. Amlevi@dCH2M. com>; Ewing, Denis/ATL <Denis. Ewing{@CH2M.com>; Woods,
Carl/CIN <Carl. Woods@CH2M.com>; Von Wallmenich, Theo/DET «Theo. VonWallmenich@CH2M.com:>; Arps,

1




Paul/MKE <Paul. Arps@CH2ZM.com>; Plsek, Robert/DFW <Robert. Plsek@CH2M.com>; Seaman, Jennifer/CHC
<Jennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2ZM.com>; Watkins, Timothy/DET
<Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael Shanahan@CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed
o 690f120

Excavations Completed
o 340f120

General Fill Completed
e 22 Properties

Topsoil Completed
® 29 Properties

Sod Installations Completed
e 26 Properties

Sod Maintenance Period Completed

s 2 Properties

Preconstruction Property Meeting Status

Meetings today:

Py nonresponsive 19 nonresponsive

Status:

e Initial Precon Meetings % Complete: 75.0%
e Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status




¢ No Post-Con meetings today
¢ Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e ACl submits final incident report for topsoil truck vehicular accident
e Lightning shutdown site operations from 10:22 am to 11:43 am

e Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day
= AC| completes physiological monitoring

Quality

s QA completed field verification of Post topsoil survey at il

« QA inspected excavation at il and [N

e QA inspected common fill placement at il

e QA completed Sod placement at |jj§ill il Sod panels were thinner than the %” requirement in the specs. AC|
assumes responsibility for Sod placed per RFI 11.

H < nonresponsi finonresp nonresponsiffnonresponsive flnonresponsi finonresponsive finonresponsi linonresponsive finonresponsiflinonresponsive]
= QA completed sod follow up inspections T I N R D ) D S O ) O

completed air monitoring support for team members as needed. Various sod panels still showing brown areas.
« QA completed QC of perimeter air monitoring data.
# Transmittals received: None
= Transmittals distributed: RFl 12- Compaction testing- testing to continue per specifications.

Property Work Today

¢ |mpacied expori today

o 2 {5CY} Truck

G 3 (5CY} Truck and 5 (7CY) Truck

e Arrowhead tree and stump removal today:
o None

¢ Arrowhead property dearing today:

o Started

e Bloodhound completes utility locate surveys at:
o None

¢ Abonmarche surveys completed today:

o T . ey !



» Backfill today:
o —9{5CY) Trucks Common Backfill

o i Wl S (5CY) Trucks Common Backfill

* Concrete Repairs:
o None

s Sod, plants, and restoration completed today

o Sod Completed at 4729 B 2" i i

General Work Today
s  AC| stockpile management
»  Backfill operations

s Excavations

+  Survey operations

» End of the day security checks completed
s Security patrol

Import Fill today
s 5 loads common fill
s 1load of #53 stone
s Y loads of topsoil

Waterline flushing today

o Ronresponsive]
-

-
-

Street Force Operations
e  Water bill flyers handed out
s Made contact with owner at [l EIIESIEN to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered
» Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

e Theo Von Wallmenich

Planned Work for Tomorrow (7/13)

Clearing:

Inonresponsiylnonresponsive|



Excavation:

Crew 1: i — Continue
S i o Up

Crew 2: — Continue

Backfill:

Crew 1: Topsoil - Continue
D i 1=

Crew 2: Topsoil — Continue

G R - Start

Restoration:

nonresponsifinonres|

Plants and Sod:

~Sod, weather dependent

Trees and stumps:
None

Surveys:

Survey 3
Survey 3

i i survey 2

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
' None

hmperting Backfifl:
9 +/- Loads Common Backfill
1 Load Peat

Michael Lehiman
Construction Manager
01414 8470327

M 1414 687 6665

CHZM

135 5 84% St, Suite 400

Milwaukee, W1 53214

USA

www ch?2m.com | LinkedIn { Twitter | Facebook







Dunneback, Michael

From: Drexler, Timothy

Sent: Thursday, July 13, 2017 11:28 AM

To: Lehman, Michael/MKE: Rolfes, Sarah; Dunneback, Michael

Ce: Von Wallmenich, Theo/DET,; Shanahan, Michael/SAC, Rolfes, Sarah
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

nonresponsive JNCHEY
nonresponsive [N

4742-56 Carey St

St
B Drommond St
St

ve

- -
5 .

We shouid make those changes.

-Tim

From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com]

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Cc: Amley, Kimberky/DET <Kimberly. Amley@CH2M.com>; Ewing, Denis/ATL <Denis.Ewing@CH2M.com>; Woods,
Cart/CIN <Carl. Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWalimenich@CH2M.com>; Arps, Paul/MKE
<Paul. Arps@CH2M.com>; Plsek, Robert/DFW <Robert.Plsek@CH2M.com:; Seaman, Jennifer/CHC

<jennifer Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET

<Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael.Shanahan @CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-

The following is a summary for the USS Lead Zone 3 remediation project through July 12,
2017. Please also find for your review the EPA progress summary and City info summaries
attached. '

Project Progress Summary

Precon Surveys Completed
e 69 of 120



Excavations Completed
» 340f120

General Fill Completed
e 22 Properties

Topsoil Completed
e 29 Properties

Sod Instailations Completed
® 26 Properties

Sod Maintenance Period Completed

¢ 2 Properties

Preconstruction Property Meeting Status

Meetings today:

® [nonresponsive 19

Status:

e Initial Precon Meetings % Complete: 75.0%
e Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

» No Post-Con meetings today
e Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-
» CHZM and Arrowhead complete tailgate safety meeting
» Safe behavior observations completed today

= ACI submits final incident report for topsoil truck vehicular accident
s Lightning shutdown site operations from 10:22 am to 11:43 am
» Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day

a  ACI completes physiological monitoring

Quality

CWLOEE T



QA completed field verification of Post topsoil survey at il

QA inspected excavation at il and

QA inspected common fill placement at il

QA completed Sod placement at il [l Sod panels were thinner than the 1%” requirement in the specs. ACI
assumes responsibility for Sod placed per RFI 11,

QA completed sod follow up inspections at QA
completed air monitaring support for team members as needed. Various sod panels still showing brown areas.
OA completed QC of perimeter air monitoring data.

Transmittals received: None _

Transmittals distributed: RFI 12- Compaction testing- testing to continue per specifications.

Property Work Today

tmpacted export today

o 2 (5CY) Truck

o 3(5CY) Truck and 5 (7CY) Truck

Arrowhead tree and stump removal today:
o None

Arrowhead property clearing today:

o - o

Bloodhound completes utility locate surveys at:
o  None

Abonmarche surveys completed today:

o ey

Backfill today:

—~9 (5CY) Trucks Common Backfill

o R 6 (5CY) Trucks Common Backfill

Concrete Repairs:
o None

Sod, plants, and restoration completed today

o Sod Completed at NN i <" N

General Work Today

@

&

ALl stockpile management

Backfili cperations

Excavations

Survey operations

End of the day security checks completed

" Security patrol



Import Fill today
+ 5 [oads common fill
s 1load of #53 stone
s 9 loads of topsail

Woaterline flushing today

@
[T T
[nonresponsi'| T

s nonresponsive
omesponsifones

Street Force Operations
» Water bill flyers handed out
» Made contact with owner at il TIEIIRNG to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered
= Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

= Theo Von Wallmenich

Planned Work for Tomorrow (7/13)

Clearing:
Excavation:

Crew 1: - Continue
Touch up

Crew 2. — Continue

Back‘fill:

Crew 1: Topsoil - Continue
T

Crew 2: [l Bl Topsoil - Continue

Inonresponsilinonresponsive| Sta r_t

Restoration:

[nonresponsifinonres|

Piants and Sod:

—Sod, weather dependent



Trees and stumaps:
None

Surveys:

nonresponsive [TaRVEE]

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
None

In

Importing Backfill:
9 +/- Loads Common Backfili
1 l.oad Peat

Michaeal Lehman
Construction Manager
D1414847 0327

bt 1414 687 6665

CHZEA

135 § 84 5t, Suite 400

Mitwaukee, W1 53214

USA )
www.ch2m.com | Linkedin | Twitter | Facebook







Dunneback, Michael

From: Drexler, Timothy

Sent. Thursday, July 13, 2017 11:29 AM

To: Lehman, Michael/MKE; Rolfes, Sarah; Dunneback, Michael

Cc: Von Wallmenich, Theo/DET; Shanahan, Michael/SAC; Rolfes, Sarah
Subject: RE: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Hi Mike: The table doesn’t seem to reflect yet the identified priority swap-outs due to sampling/presence of children:

Ave
Ave
4742-56 St
st
st
St
Ave

[— 12

We should make those changes.

-Tim

From: Lehman, Michael/MKE [mailto:Michael.Lehman@CH2M.com]

Sent: Wednesday, July 12, 2017 5:32 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>; Dunneback, Michael
<dunneback.michael@epa.gov>

Ce: Amley, Kimberly/DET <Kimberly. Amley@CH2ZM.com>; Ewing, Denis/ATL <Denis.Ewing@CHZM.com>; Woods,
Carl/CIN <Carl.Woods@CH2M.com>; Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Arps, Paul/MKE
<Paul.Arps@CH2M.com>; Plsek, Robert/DFW <Robert.Plsek@CH2M.com>; Seaman, Jennifer/CHC
<lennifer.Seaman@ch2m.com>; Rohde, Beth/MKE <Beth.Rohde@CH2M.com>; Watkins, Timothy/DET

<Timothy. Watkins@CH2M.com>; Shanahan, Michael/SAC <Michael Shanahan@CH2M.com>

Subject: USS Lead Daily Zone 3 Field Progress Report 7-12-17

Tim, Sarah and Michael-
The following is a summary for the USS Lead Zone 3 remediation project through July 12,
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Proiect Progress Summary

Precon Surveys Completed
e 690f120



Excavations Completed
» 34 0f 120

General Fill Completed
e 22 Properties

Topsoil Completed
e 29 Properties

Sod Insiallations Completed
» 26 Properties

Sod Maintenance Period Completed
® 2 Properties

Preconstruction Property Meeting Status

Meetings today:

. nonresponsive 19 nonresponsive

Status:

e initial Precon Meetings % Complete: 75.0%
- o Final Precon Meetings % Complete: 62.5%

Post construction Property Meeting Status

o No Post-Con meetings today
o Post-Con Meetings % Complete: 0.0%

Work Performed Today

Safety-
s (CH2M and Arrowhead compiete taiigate safety meeting
s Safe behavior observations completed today

a  AC| submits final incident report for topsoll truck vehicular accident
s Lightning shutdown site operafions from 10:22 am to 11:43 am
e Heavy rains at approximately 1:45 pm shut down operations for the remainder of the day

e ACI completes physiological manitoring

Quality



QA completed field verification of Post topsoil survey at il

QA inspected excavation at il and

QA inspected common fill placement at il

QA completed Sod placement at il Il Sod panels were thinner than the %” requirement in the specs. ACI
assumes responsibility for Sod placed per RFI 11.

QA completed sod follow up inspections at [l QA
completed air monitoring support for team members as needed. Vartous sod panels stiil showing brown areas.
QA completed QC of perimeter air monitoring data.

Transmittals received: None

Transmittals distributed: RF] 12- Compaction testing- testing to continue per specifications.

Property Work Today

-

impacted export today

o 2 (5CY) Truck
G 3 (5CY) Truck and 5 {7CY) Truck

Arrowhead tree and stump removal today:
o None

Arrowhead property clearing today:

nonresponsiffnonresponsive
o storted

Bloodhound completes utility locate surveys at:
o None

Abonmarche surveys completed today:
o Grasselii Survey 4

Baclfili today:

o -9 (5CY) Trucks Common Backfill
o 6 (5CY) Trucks Common Backfill

Concrete Repairs:
o None

Sod, plants, and restoration completed today

o Sod Completed at 4729 g and

General Work Today

L

[

ACI stockpile management

Backfill operations

Excavations

Survey gperations

End of the day security checks completed
Security patrol



Import Fill today
e  5ipads common fill
e 1 load of #53 stone
¢ G loads of topsoil

Waterline flushing today

Boeesons ronresponive
@
*
jnonrespor 1
. nonresponsive
Femearons fromes
o .

Street Force Operations
e  Water bill fiyers handed out
* Made contact with owner at [l TIEDRRNG to setup pre-construction meeting

Changed Conditions/Delay/Conflicts Encountered
' e Lightning shutdowns and heavy rains caused approximately 4 hours and 45 minutes of down time

Visitors/Discussions

» Theo Von Wallmenich

Planned Work for Tomorrow (7/13)

Clearing:

Inonresponsifinonresponsivel

EFxcavation:

Crew 1: - Continue
Touch up

Crew 2: — Continue

Backfill:

Crew 1: [ Topsoil -- Continue
-

Crew 2: Topsoil — Continue

nonresponsiflinonresponsive| Sta r,t

Restoration:

nonresponsiffinonres|

Plants and Sod:

—Sod, weather dependent



Trees and stumps:
None

Surveys:

honresponsive RYTTaVAEC]
B 5oy 5

Survey 2

Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1
Survey 1

Private Utility Locates:
Nong

Importing Backfill:
9 +/- Loads Common Backfill
1 Load Peat

Wiichael Lehman
Construction Manager
01414 847 0327

M1 414 687 bEHS

CHZM

135 S 84t St, Suite 400

Milwaukee, W1 53214

USA

www.ch?2m.com | Linkedln | Twitter | Facebook







Dunneback, Michael

From: Von Walimenich, Theo/DET <Theo.VonWallmenich@CH2ZM.com>

Sent: Friday, June 30, 2017 9:57 AM

To: Dunneback, Michael, Drexler, Timothy, Rolfes, Sarah

Cc: Arps, Paul/MKE; Watkins, Timothy/DET,; Shanahan, Michaei/SAC; Lehman, Michael/MKE;
Roberts, Lynn/DEN

Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution

Thank you Mike and Tim.
We will proceed accordingly.

Thanks,
Theo

From: Dunneback, Michael fmailto:dunneback.michael@epa.gov]

Sent: Friday, June 30, 2017 9:52 AM

To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>; Drexler, Timothy <drexier timothy@epa.gov>;
Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Cc: Arps, Paul/MKE <Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.comz>; Shanahan,
Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com:>; Roberts,
Lynn/DEN <bynn.Roberts@ch2m.com>

Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution {EXTERNAL]

Good Morning Paul and Theo,

The proposed property swaps included in your e-mail below are acceptable to EPA. Please proceed with
the necessary changes to the construction schedule to incorporate the “substitute-in” properties and
removal of the “substitute-out” properties.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region b
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, 1L 60604
Phone - (312) 886-7523

Fram: Von Wallmenich, Theo/DET [maiito:Theo VonWallmenich@CHIM.com]

Sent: Wednesday, June 28, 2017 6:47 AM

To: Dunneback, Michael <dunnehack michzel@ena zov>; Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah
<Rolies.Sarah@epa.gov> _

Cce: Arps, Paul/MKE <Paul. Arps @CH2M . com>; Watkins, Timothy/DET <Timothy. Watkins@CH2M,com>; Shanahan,
Michael/SAC <iichael.Shanahan@CHZM.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts,
Lynn/DEN <Lynn.Roberts@ch2m.com>

Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution




Thanks Tim. We have identified four additional “substitute-out” properties and added them to the original four
(6/23/17 Email from me to this group) in the table below for a total of gight proposed properties to substitute-out from
2017 for the eight higher priority properties that EPA would like to substitute in for 2017.

We discussed on Tuesday 6/27 that the RD drawings for these eight properties provided in your Emails as noted in the
revised table below are the EPA-approved final RD drawings from SulTRAC, and  will contact Rik separately to abtain the
signed RA access agreements for these eight properties. We will then incorparate the change into Arrowhead’s
subcontract and proceed with the eight new properties in 2017, and remove the eight “substitute-out” properties from

2017.

“Substitute-In for 2017 ©

-,"Dee;lgn Status of Substttute In

Proposed Substitute-

nonresponsive

RD dwg done and EPA-approved (Drexier 6/26/17 Ema|I see below).

4 2 nonresponsive

nonresponsiinonresponsive|

RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).

[nonresponsifinonres|

nonresponsiffnonresponsive|

RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).

Inonresponsifinonres

nonresponsive

RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).

Inonresponsifinonres|

Inonresponsifinonresponsive|

RD dwg done and EPA-approved (Drexler 5/24/17 Email).

3 O Inonresponsive

[nonresponsivel 1 9 [nonresponsive|

RD dwg done and EPA-approved {Drexler 5/24/17 Email).

Inonresponsifinonresponsive

RD dwg done and EPA-approved

porvesvonslinonresponsive
—

RD dwg done and E

approved (Drexler 5/30/17 Email).

{
{Drexler 5/30/17 Email).
{

nonresponsi finonresponsive|

N.b.: The bottom two rows are grayed back because those two properties do not appear ready to substitute in at this
time.

Theo von Wallmeanich
Senior Pro;ecf Manager
{1989 285 1515
i 1517 483 3015

na

41850 West 11 Mile Road, Ste. 101

Novi, Ml 48375

From: Drexler, Timothy [mailto:drexier timothy@epa.gov]
Sent: Monday, June 26, 2017 2:30 PM
To: Von Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CHZM.com>

Subject: FW: New Priority 73 designs [EXTERNAL]

Hi Theo: Some newly defined priority properties that we need to work into the 2017 schedule.

-Tim

From: Rik Lantz {mailtorianiz@scst.com]

Sent: Friday, June 16, 2017 1(:15 AM
To: Rolfes, Sarah <Rolfes.Sarah@epa.gov>

Cc: Drexler, Timothy <drexler timothy@epa.gov>; Matt Bizjack <mbiziack@scst.com>; facki Shepherd

<jshepherd@scst.com>; Chris Ore <core @scst.com>
Subjeet: New Priority Z3 designs




Al Attached ptease find four remedial designs for Z3. Three of these are new:

Zone 3 properties - newly identified priorities, designs submitted 6/16 {3):

- sensitive population, contamination in top 6 inches of soil {Alcamo e-mail 5/31)
St — sensitive population, contaminaticon in top 6 inches of soil

sensitive population, contamination in top 6 inches of soil

The fourth is a design for Grasselli that we previously submitted on 4/4. The revised design shows an area that we
believe should be restored with gravel, no other changes. This is a gray area —restoration of particular areas with gravel
or mulch is typically decided at the time of the meeting with the property owner. However, in this case, the area is
currently covered with gravel and is at the back a building that runs up to the alley, so it seems clear that it should
remain gravel-covered rather than restored with sod, and we have depicted as much on the revised design. Since we’'ll
do the rest of the designs with unambigucus gravel areas shown this way (there aren’t all that many), we thought we
ought fo resubmit this one for consistency.

Please feel free to call with any questions or concerns.

Thanks,
Rik

Hik Lantz, P.G., LEED-AP
Director of Environmental Services

SDVOSE | DVBE

Geotechnical Engineering | Special Inspaction & Materials Testing
Environmental Science & Engineering ! Facilities Consulting
WAWWLSCSE Com

C:312.636.2614 $: 312.265.6125

MNotice To Recipient: This e-mail is meant for the intended recipient of the transmission only, and may be a communication privileged
by taw. If you received this e-mall in error, please notify the sender immediately by relurn e-mall and please delete this message and
any and all duplicates of this message from your system. Any review, use, dissemination, distribution, or copying of this e-mail is
strictly prohibited. Thank you in advance for your cooperation.






Dunneback, Michael

s
From: Dunneback, Michael
Sent: Friday, Juna 30, 2017 8:52 AM
To: Von Wallmenich, Theo/DET; Drexler, Timothy, Rolfes, Sarah
Cc: Arps, Paul/MKE; Watkins, Timothy/DET; Shanahan, Michael/SAC; l.ehman, Michael/MKE; Roberts, Lynn/DEN
Subject: RE: Four Agditional New Priority Z3 designs for 2017 Substitution

Good Morning Paui and Theo,

The proposed property swaps included in your e-mail below are acceptable to EPA. Please proceed with the necessary changes to the
construction schedule to incorporate the “substitute-in” properties and removal of the “substitute-out” properties.

Cordially,
Mike Dunneback

Contracting Officer
U.5. EPA Region 5
Mail Code MCC-10J

77 W. Jackson Blvd.
Chicago, 1L 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET {mailto: Theo VoaWallmenich@CH2M.com]

Sent: Wednesday, June 28, 2017 &:47 AM ' .

To: Dunneback, Michael <dunneback.michael@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Roifes.Sarah@epa.gov>
Cc: Arps, Paul/MKE <Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy.Watkins@CH2M.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, Lynn/DEN <Lynn.Roberts@chZm.com>
Subject: RE: Four Additional New Priority Z3 designs for 2017 Substitution

Thanks Tim. We have identified four additional “substitute-out” properties and added them to the criginai four (6/23/17 Email from me to this group) in the
table below for a total of eight proposed properties to substitute-out from 2017 for the eight higher priority properties that EPA would like to substitute in for

2017,

We discussed on Tuesday 6/27 that the RD drawings for these eight properties provided in your Emails as noted in the revised table below are the EPA-approved
final RD drawings from SUulTRAC, and | will contact Rik separately to obtain the signed RA access agreements for these eight properties. We will then incorporate
the change into Arrowhead’s subcontract and proceed with the eight new properties in 2017, and remove the eight “substitute-out” properties from 2017.

1



‘Substitute-In‘for 2017 ¢ +| Design Status of Substitute<n _ ‘Proposed Substitute-Qut of 2017

RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).

RD dwg done and EPA-approved (Drexler 6/26/17 Email; see below).
[omesporsromespansi RD dwg done and EPA-approved (Drexler 6/26/17 Email; see helow).

RD dwg done and EPA-approved (Drexter 6/26/17 Email; see below).

RD dwg done and EPA-approved (Drexier 5/24/17 Email).

RD dwg done and EPA-approved (Drexler 5/24/17 Email).

RD dwg done and EPA-approved (Drexier 5/30/17 Email).

numespunsils nc.AnreSpt.)nSive RD de d one a ﬂd EPA-a ppTOVEC] (Drex!er 5/30/17 Em a | |) i nonresponsifinonresponsive

N.b.: The bottom two rows are grayed back because those two properties do not appear ready to substitute in at this time.

Theo von Wallmenich
Senjor Project Manager
I 1 989285 1515

i 1517 483 3015

CHZR
41850 West 11 Mile Road, Ste. 101
Novi, Ml 48375

ki

From: Drexler, Timothy imailto;drexler. timothy@epa.gov]

Sent: Monday, June 26, 2017 2:3C PM

To: Vonr Wallmenich, Theo/DET <Theo.VonWallmenich@CH2M.com»>
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CHZM.com>
Subject: FW: New Priority Z3 designs [EXTERNAL]

Hi Theo: Some newly defined priority properties that we need to work into the 2017 schedule.
-Tim
From: Rik Lantz {mailto:rlantz@scst.com)

Sent: Friday, June 16, 2017 10:15 AM
To: Rolfes, Sarah <Rglfes.Sarah@epa.gov>




Cc: Drexier, Timothy <drexler timothy@epa.gov>; Matt Bizjack <mbizjack®@scst.com>; Jacki Shepherd <jshepherd @scst.com>; Chris Ore <core@scst.com>
Subject: New Priority Z3 designs

All: Attached please find four remediai designs for Z3. Three of these are new:

Zone 3 properties - newly identified priorities, designs submitted 6/16 (3):

sensitive population, contamination in top 6 inches of soil (Alcamo e-mail 5/31)
St— sensitive population, contamination in top 6 inches of soil

sensitive population, contamination in top 6 inches of soil

The fourth is a design for [l Grasselli that we previously submitted on 4/4. The revised design shows an area that we believe shouid be restored with gravel,
no other changes. This is a gray area — restoration of particular areas with gravel or mulch is typically decided at the time of the meeting with the property
owner. However, in this case, the area is currently covered with gravel and is at the back a buitding that runs up to the alley, so it seems clear that it should
remain gravel-covered rather than restored with sod, and we have depicted as much on the revised design. Since we’ll do the rest of the designs with
unambiguous gravel areas shown this way (there aren’t ali that many), we thought we ocught to resubmit this ane for consistency.

Ptease feel free to call with any questions or concerns.

Thanks,
Rik

Rik Lantz, P.G., LEED-AP
Director of Envirgnmental Services

SDVOSE . DVBE

Geotechnical Engineering | Special Inspection & Malerials Testing
Envirenmental Science & Engineering | Facilities Consulting
www.SGsl.com

C:312.836.2614 D: 312.265.6125

Notice To Recipient: This e-mait is meant for the infended recipient of the transmission only, and may be a communication privileged by law. If you received this e-mail in error,
please notify the sender immediately by return e-mait and please delete this message and any and all duplicates of this message from your system. Any review, use, dissemination,
distribution, or copying of this e-mail is strictly prohibited. Thank you in advance for your cooparation.






Dunneback, Michael

From: Dunneback, Michael

Sent: Tuesday, June 27, 2017 1.13 PM

To: Drexler, Timothy

Ce: Roifes, Sarah

Subject: FW: USS Lead Zone 3, Four Additional Preposed Property Substitutions for 2017
Tim,

I take no issue with the 4 proposed swap outs but wanted to check with you first to {1) make sure you were in agreement, and (2) have the
design drawings for the properties to be subbed in.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mail Code MCC-10J

77 W. Jackson Bivd.
Chicago, IL 60604
Phone — (312) 886-7523

From: Von Wallmenich, Theo/DET [mailto:Theo.VonWallmenich@CH2M.com]

Sent: Friday, June 23, 2017 3:23 PM

To: Dunneback, Michael <dunneback.michael@epa.gov>; Drexler, Timothy <drexler.timothy@epa.gov>; Rolfes, Sarah <Rolfes.Sarah@epa.gov>
Cc: Arps, Paul/MKE <Paul Arps@CH2M.com>; Watkins, Timothy/DET <Timothy Watkins@CH2ZM.com>; Shanahan, Michael/SAC
<Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Roberts, Lynn/DEN <Lynn.Roberts@ch2m.com>
Subject: USS Lead Zone 3, Four Additional Proposed Property Substitutions for 2017

Mike, Tim and Sarah,

Per our status call this week, here is the table summarizing the properties we would suggest substituting-out for the 4 higher priority properties that EFA would
like to substitute in for 2017. The bottem two rows are grayed back because those two properties do not appear ready to substitute in at this time.

If you agree, please provide the approved final RD drawings from SulTRAC and the signed RA access agreements. We will then incorporate the change into
Arrowhead’s subcontract and proceed with the new properties in 2017,




Substitute-In for 2017 ' | Design Status of Substitute-In T T Ut e Y proposed Substitute-Out of 2017
e RD dwg done. Ready to receive from CO O
i RD dwg done, Ready to receive from CO

RD dwg done. Ready to receive from CO
RD dwg done. Ready to receive f 0

Thanks, -
Theo

Theo von Walimenich
Senior Profect Manager
I3 1989 285 1515
#1517 483 3015

CHZ

4185d West 11 Mile Road, Ste. 101
Novi, Ml 48375




Dunneback, Michael

From: Von Wallmenich, Theo/DET «Theo. VonWalimeni ch@CHZM com>

Sent: Friday, June 09, 2017 7:41 AM

To: Dunneback, Mlchael Drexler, Timothy

Ce: Shanahzn, MichaeI/SAC; Lehman, Michae/MKE; Watkins, Timothy/DET,; Arps, Paul/MKE; Clark, Julie/DET

Subject: RE: Z3 Final Designs for il st and RS . ~c

Tim and Mike,

Shortly after § sent the below Email, we got word that 10 ElkaeRg would like to set up a'pre-construction meeting. We conducted the meeting and now
B 1 o BEEEEE is back in 2017. It's good news that we have a response from them, and we will work to find a new proposed substitute-out property for
that one. Currently, proposed substitute-out of 2017 list looks like this:

‘Substitute-Infor 2017 - | Design Status of Substitute-in = "

RD dwg done. Ready to receive from CO

. ° RD dwg done. Ready to receive from CO
RD dwg done. Ready to receive from CO oo oot

RD dwg done. Ready to receive from CO
4742-56 Carey (Church) RD dwg done. Conflicting information if high priority per R.Lanz Email
Awaiting data N/A
Thanks,
Theo

From: Von Wallmenich, Theo/DET

Sent: Thursday, June 08, 2017 5:14 PM

To: Dunneback.Michael@epamail.epa.gov; Timothy Drexier (drexler.timothy@epa.gov) <drexier.timothy@epa.gov>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET
<Timothy. Watkins@CH2M.com>; Arps, Paul/MKE <Paul Arps@CH2M.com>; Clark, julie/DET <Julie.Clark@CH2M.com>

Subject: RE: Z3 Finai Designs for il st anc 3¢ e ~ve [EXTERNAL]

Tim and Mike,

Based on our weekly RA call today and the Carrie Gosch School meeting on Tuesday the following properties are proposed to remove from the 2017 work

. Jnonresponsiflinonresponsive| d nonresponsi linonresponsive
instead of N N =n S -



° nonresponsive
e

Consequently i and would stay in the 2017 work; and the substitutions would look like this:

‘Substituté:in for2017 - | Design Status:of Substitute-ln .~ .o e e

RD dwg done. Ready to receive from CO
R O . RD dwg done. Ready to receive from CO [ giggnonresponsive
nonresponsive - | RD dwg done. Ready to receive from CO

RD dwg done. Ready to receive from CO
4742-56 Carey (Church) RD dwg done. Cenfiicting information if high priority per R.Lanz Email
Awaiting data N/A

Thanks,

Theo

From: Von Wallmenich, Theo/DET

Sent: Monday, June 05, 2017 5:31 PM :

To: Dunneback.Michael@epamail.epa.gov; Timothy Drexier (drexier.timothy@epa.gov) <drexler.timothy@epa.gov>

Cc: Shanahan, Michaei/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michaei/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET
<Timothy.Watkins@CH2M.com>; Arns, Paul/MKE <Paul Arps@CH2M. com>; Clark, Julie/DET <Julie,Clark@CHZ M, com>

Subject: RE: Z3 Final Designs for il St and N3 6 e Ve [EXTERNAL]

Tim and Mike,

Based on new information today {we were contacted unexpectedly by the owner of il and some efficiencies can had on Street) we are

now recommending to keep il and the EIEEEIEN Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties
shown below in red.

Thanks,
Theo

From: Von Wallmenich, Theo/DET

Sent: Friday, June 02, 2017 10:41 AM

To: 'Drexler, Timothy' <drexler.timothy@epa.gov>; 'dunneback.michael@epa.gov' <dunnehack.michael@epa.gov>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CHZM.com>; Watkins, Timothy/DET




<Timothy.Watkins@CH2ZM.com>; Arps, Paul/MKE <Paul.Arps@CH2M,com>; Clark, Julie/DET <Julie. Clark@CHZ M. com>

Subject: RE: 23 Final Designs for [l st and 3O T ~ve [EXTERNAL)

Tim and Mike,

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the
proposed substitutions. Essentially, we agree with substituting out il but we would recommend alternative substitute-out properties as noted in the
table below hased on current construction status.

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the praoperty substitutions.

i

Substitute:in =

": ;iDésig'n Status

" | Proposed Sub-Out

Construction Status of Proposed Sub-Ouf

nonresponsi nUanspur\slvs

RD dwg done.

Ready to receive from CO

omesponsive g} 8

Pre-construction completed

RD dwg done.

Ready to receive from CO

Planned for July

[nonresponsivel 1 9 W

RO dwg done.

Ready to receive from CO

10 nonresponsive
|

No pre-con mtg yet; XRF for over-ex.

nonresponsive

RO dwg done.

Ready to receive from CC

Inonresponsiflinonresponsive|

4742-56 Carey (Church)

RD dwg done.

Conflicting information if high pricirty per R.Lanz Email

Inonresponsifinonresponsive|

Pre-construction completed; Type 2 sofi!s.

Pre-construction completed

[nonresponsifnonresponsivel

Awaiting data

None identified

N/A

From: Drexler, Timothy [mailto:drexler timothy @epa.gov]

Sent: Tuesday, May 30, 2017 5:03 PM
To: Von Wallmenich, Theo/DET <Theo.VanWallmenich@CHZM com>

Cc: Shanahan, Michael/SAC <Michael Shanahan@CHZ2M.com>

Subject: FW: Z3 Final Designs for il st and jill36 Grasselli Ave [EXTERNAL]

Hi Theo: Could you look at these for potential swaps and let me know what you think?

Thanks,



From: Matt Bizjack [mailto:mbizjack@scst.com]

Sent: Tuesday, May 30, 2017 4.00 PM

To: Drexler, Timothy <drexler timothy@epa.gov>

Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <jshepherd@sest.com>; Carlos Menor Salazar <cmenorsalazar@scst.com>

Subject: Z3 Final Designs for il St and 36 Ave

Hi Tim,

Attached are final designs for twe of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (i il St)-

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the
120 Z3 properties that you are currently working on in 23:
¢ St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd® total
excavation)
o Substitute i B St - clean at surface, marginal contamination at 6-12” (10 yd® total excavatlon)
LR gl oresponsive Ave - Pb >= 1200 and As >= 68 in 0-6 inches (192 yd?® total excavation)
¢ Substitute § Ave — clean at surface, dirty at depth {195 yd® total excavation)
= For more details, see Rik's email sent 5/23/2017, copied below.

Thanks,

Matt Bizjack
Staff Geologist

SDVOSB . DVBLE

Environmental Bcience & Engineering | Geotechnical Engineering
Special inspection & Materials Testing : Facilities Consulting
www.sCsi.com

SCHT, Ine.
125 8. Wacker Drive, Suite 220
Chicago, IL 60606

Phone: 708.668.7606 Fax: 312.655.1142



Notice To Recipient: This e-mail is meant for the infended recipient of the iransmission onfy, and may be a communication priviieged by law. If you received this e-mail in error, please notily the sender
immediaiely by retun a-mail and please defsle this message and any and all duplicates of this message from your system. Any review, use, dissemination, distribution, or copying of this e-mail is strictly
profiibited. Thank you in advance for your cooperafion.

From: Rik Lantz

Sent: Tuesday, May 23, 2017 11:36 AM

To: drexier.timothy®@epa.gov

Cc: Matt Bizjack <mbizjack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson <iarson@scst.com>
Subject: substitutions for new 23 high ariority properties

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on
the schedule you sent. From there, we chose properties with similar excavation volume, and checked cencentrations to make sure we were selecting properties
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk.

We had no issues finding suitable substitution properties, except for [illll 56 Grasseili {192 CY}. The only available properties near that volume are jigg§
(195 v}, i R (156 CY), and EEH il (229 CY), a pretty big spread.

Among these, is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty

clean, we should move forward with using [l as a substitute for N — 26 g (192 CY), but | want to check your read on it. What do you think -
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two

properties have relatively low concentrations (see below):

(195 CY)
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Dunneback, Michael

From:
Sent:
To:

Ce:
Subject:

Tim and Mike,

Von Wallmenich, Theo/DET <Theo VonWalimenich@CH2M.com>

Thursday, June 08, 2017 414 PM

Dunneback, Michaegl, Drexler, Timothy

Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET

RE: 73 Final Designs for il st and iR N e

Based on our weekly RA call today and the Carrie Gosch School meeting on Tuesday the following properties are proposed to remove from the 2017 work

. Inonresponsifinonresponsive| Inonresponsi finonresponsive
instead of N N =n< [ -

® nonresponsive
[nonresponsive} Inonresponsive

CO nse q ue nﬂy’ Inonresponsive|

a nd Inonresponsifinonresponsive|

would stay in the 2017 work; and the substitutions would look iike this:

Substitute-in for 2017 | DesignStatus of Substitute-ln w10 Proposed Substitute-Out of 2017
R RD dwg done. Ready to receive from CO
i © RD dwg done. Ready to receive from CO
RD dwg done. Ready to receive from CO
RD dwg done. Ready to receive from CO
4742-56 Carey {Church) RD dwg done. Conflicting information if high priority per R.Lanz Email | 30 S
A Awaiting data N/A

Thanks,
Theo

From: Von Wallmenich, Theo/DET
Sent: Monday, lune 05, 2017 5:31 PM
To: Dunneback.Michael@epamail.epa.gov; Timothy Drexler (drexler.timothy@epa.gov) <drexler.timothy@epa.gov>

Ce: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET

<Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul.Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com>

Subject: RE: Z3 Finai Designs for [l stand NS . ~ve [EXTERNAL]

Tim and Mike,




Based on new information today (we were contacted unexpectedly by the owner of il and some efficiencies can had on Street) we are
now recommending to keep [ il and the Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties
shown below in red,

Thanks,
Theo

From: Von Wallmenich, Theo/DET

Sent: Friday, fune 02, 2017 10:41 AM

To: 'Drexler, Timathy' <drexler.timothy@epa.gov>; 'dunneback.michael@epa.gov' <dunneback michael@epa.cov>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michaei.Lehman@CH2M,.com>; Watkins, Timothy/DET
<Timothy.Watkins@CH2M . com>; Arps, Paul/MKE <Paul Arps@CH2ZM.com>; Clark, Julie/DET <julie.Clark@CH2M.com>

Subject: RE: Z3 Final Designs for il Stand 3¢ s Ave [EXTERNAL)

Tim and Mike,

As requested we reviewed the proposed 2017 property substituticns, and have summarized in the takle below the design and construction status of the
proposed substitutions. Essentially, we agree with substituting out il il but we would recommend alternative substitute-out properties as nated in the
table below hased on current construction status.

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions.

| Design Status. - _Proposed Sub-Out = =

Construction Status of Proposed Sub-Oul

RD dwg done. Ready to receive from CO 28 Pre-construction completed
P

RD dwg done. Ready to receive from CO 10 IR - | Planned for July

[nonresponsifinonresponsivel

RD dwg done. Ready to receive fram CO

No pre-con mtg yet; XRF for over-ex,

nonresponsilinonresponsive|

4742-56 Carey {Church} | RD dwg done. Conflicting information if high prigirty per R.Lanz Email Pre-construction completed

[ RRggromesponsivel RD dwg done. Ready to receive from CO Pre-construction completed; Type 2 soils.

nonresponsi gnonresponsive A\Naltlng data NOI’!E ldent!fied N/A

Thanks,
Theo




From: Drexler, Timathy [mailto;drexier.limothy@epa.zov]

Sent: Tuesday, May 30, 2017 5:03 PM

To: Von Wallmenich, Theo/DET <Theo. VonWalimenich@CH2M.com>
Cc: Shanahan, Michael/SAC <Michael Shanahan@CHZM.com>

Subject: FW: Z3 Final Designs for il St and 3 6 I ~ve [EXTERNAL]

Hi Theo: Could you look at these for potential swaps and let me know what you think?

- Thanks,
-Tim

From: Matt Bizjack [mailto:mbiziack@scst.com]

Sent: Tuesday, May 30, 2017 4:00 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>

Cc: Rik Lantz <rlantz@scst.coms>; Jacki Shepherd <jshepherd@scst.com>; Carlos Menor Salazar <cmenorsalazar@scst.com>

Subject: Z3 Final Designs for il St and i3 6 Grasselli Ave

Hi Tim,

Attached are final designs for two of the remaining Z3 high pricrity properties. These are now considered final and ready to be swapped for properties for the
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (i i >t

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the
120 Z3 properties that you are currently working on in Z3:
St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd® total
excavation)
o Substitute il St —clean at surface, marginal contamination at 6-12” (10 yd® total excavation}
S > o e ~ve — Pb >= 1200 and As >= 68 in 0-6 inches (192 yd® total excavation)
o Substitute il Ave - cfean at surface, dirty at depth {195 yd? total excavation)
= For more details, see Rik's email sent 5/23/2017, copied helow.

Thanks,

Matt Biziack
Staff Geologist



SDVOSE . DVBE
Environmental Science & Enginsering | Geotechnical Engineering
Special inspection & Materials Testing ! Facilities Consuiting

8CST, Inc.
125 8. Wacker Drive, Suite 220
Chicago, I 508086

Plone: 708.668.7606 Fax: 312.858.1142

Notice To Recipient: This e-mail is meant for the intended recipient of the transmission only, and may be a communication privileged by law. If you received this e-mall in error, please notify the sender
immediately by return e-mail and please delete this message and any and afl duplicates of this message from your system. Any review, use, dissemination. distribution, of copying of this e-mall is strictly
proffpited. Thank you in advance for your cooperation.

From: Rik Lantz

Sent: Tuesday, May 23, 2017 11:36 AM

To; drexler timethy@ena.gov

Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson <llarson@scst.com>
Subject: substitutions for new 23 high priority properties

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on
the schedule you sent. From there, we chose properties with simitar excavation volume, and checked concentrations to make sure we were selecting propertias
that can be pushed off untii next year without an undue health risk, so we could fit in the priorities that pose a more immaediate heaith risk.

We had no issues finding suitable substitution properties, except for il — 36 Elaa (192 CY). The only available properties near that volume are il
(195 cv), i . (156 CY), and [Nl (229 CY), a pretty big spread.

Among these, is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty
ciean, we should move forward with using il as a substitute for il — 36 g (192 CY), but | want to check your read on it. What do you think —
big difference in volume or leave some pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two
properties have relatively low concentrations (see below):

[nonresponsifinonresponsive (195 CY)
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Dunneback, Michael

From: Von Wallmenich, Theo/DET <Theo. VonWallmenich@CHZM.com>

Sent: Monday, June 05, 2017 4:31 PM

To: Dunneback, Michasg!l; Drexler, Timothy

Cc: Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Pau/MKE; Clark, Julie/DET
5 -

Subject: RE: Z3 Final Designs for [l Standj

Tim and Mike,

Based on new information today {we were contacted unexpectedly by the owner of il and some efficiencies can had on Street) we are
now recommending to keep il and the KGRI Street properties shown below in the plan for 2017. Revised Alternative Substitute-Out properties

shown below in red.

Thanks,
Theo

Frem: Yon Walimenich, Theo/DET
Sent: Friday, June 02, 2017 10:41 AM

To: 'Drexler, Timothy' <drexler.timothy@epa.gov>; 'dunneback.michael@epa.gov' <dunneback.michael@epa.gov>
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Lehman, Michael/MKE <Michael.Lehman@CH2M.com>; Watkins, Timothy/DET
<Timothy.Watkins@CH2M.com>; Arps, Paul/MKE <Paul Arps@CH2M.com>; Clark, Julie/DET <Julie.Clark@CH2M.com>

Subject: RE: Z3 Final Designs for il st and 36 g Ave [EXTERNAL]

Tim and Mike,

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and canstruction status of the
proposed substitutions. Essentially, we agree with substituting out il ISl but we would recommend alternative substitute-out properties as noted in the

tabie below based on current construction status.

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions.

Substitute:in™ | DesignStatls " . G e Proposed Sub-Out " .| ‘Construction Status of Proposed Sub-Ouf
i . RD dwg done. Ready to receive from CO Pre-construction completed ’

i RD dwg done. Ready to receive from CO O RS | Planned for July

RD dwg done. Ready to receive from CO B No pre-con mitg yet; XRF for over-ex.




36 RD dwg done. Ready to receive from CO

Pre-construction completed; Type 2 scils.

4742-56 Carey (Church) | RD dwg done. Conflicting information if high prioirty per R.Lanz Email Pre-construction completed
Awaiting data None identified N/A
Thanks,
Theo

From: Drexler, Timothy [mailtc:drexier.timothy@epa.gov)

Sent: Tuesday, May 30, 2017 5:03 PM

To: Von Wallmenich, Theo/DET <Theo. VonWallmenich@CH2M.com>
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>
Subject: FW: Z3 Final Designs for [N e St and

)36 e Ve [EXTERNAL]
Hi Theo: Could you look at these for potential swaps and let me know what you think?
Thanks,

-Tim

From: Matt Bizjack [mailto:mbizjack@scst.com]

Sent: Tuesday, May 30, 2017 4:00 PM

To: Drexter, Timothy <drexler.timothy @epa.gov>

Ce: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar <gcmenorsalazar@scst.coms>

Subject: Z3 Final Designs for il St and 36 . Ve

Hi Tim,

Attached are final designs for two of the remaining Z3 high priority properties. These are now ccnsidered final and ready to be swapped for properties for the
2017 construction season. We have one more Zone 3 priority property waiting on finalized data (i i St)-

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included among the
120 Z3 properties that you are currently working onin Z3:

. St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement (7 yd® total
excavation)

o Substitute [N B St — clear at surface, marginal contamination at 6-12” (10 yd? total excavation)
o N3 C IR Ave — Pb >= 1200 and As >= 68 in 0-6 inches (192 yd? total excavation}

2



o Substitute Ave — clean at surface, dirty at depth {195 yd° total excavation)
s For more details, see Rik’s email sent 5/23/2017, copied below.

Thanks,

Matt Bizjack
Staff Geologist

SOVOSE . DVBE

Environmental Science & Engineering : Geotechnical Engineesring
Special Inspection & Materiais Testing ! Facilities Consulting
www.sgst.com

SCST, Inc.
125 5. Wacker Drive, Suite 220
Chicago, IL 60606

Phone: 708.6688.7606 Fax: 312.658.1142

Notice Ta Recipient: This e-mail is meant for the infended recipient of the fransmission only. and may be e communication pifvileged by law. If you received this e-mail in error, please nolify the sender
immediatety by return e-maif and please delate this message and any and all duplicates of this message from your system. Any review, use, dissemination. distribution, or copying of this e~mail is strictly
prohibited. Thank you in advance for your cooperation.

From: Rik Lantz :
Sent: Tuesday, May 23, 2017 11:36 AM

To: drexler.timothyv@ena.gov _
Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson </{arson@scst.com>

Subject: substitutions for new Z3 high priority properties

Tim: When we spoke last week, we discussed switching out some of the existing 126 Z3 properties that ch2m is working on for the five new Z3 priority
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on
the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk.




We had no issues finding suitable substitution properties, except for il — 36 il (192 CY). The only available properties near that volume are il
(195 CY), i (156 ¢v), and il (229 CY), a pretty big spread.

Among these, il is the best chaice in terms of volume, but it does have high concentrations at depth. My take cn it is that since the surface is pretty

clean, we should move forward with using il as a substitute for il — 36 ke (192 CY), but | want to check your read on it. What do you think —
hig difference in volume or leave some pretty contaminated soil in piace for another year, since it is at depth and the surface is below criteria? The other two

properties have relatively low concentrations {see below):

- (195 ¢ |
| e s s

TEample DAt (sens eniiatiaig Sova b inilligoany s ks - iy

. e

DT Feontobrsenie. 1o Backslend 1 Backs Arsedic
: i iy
b

Sattaedr Nl (S

T

: F’fiw Frsihnie

e
5 12 e L% raa Y
VR e 13 i
m?iéi}%;?.:; f}é;.M;:'i i ?‘»3{-'.? . A7
Band N5y 4%

)

Bk - Lead | Back .. Avsenig

gt ] -
Pttt E e

il

{38 wnehes -

He13 mchias o] ¥4
L3R by b i

; & . . e
TR e Mgtean Daed SNSRI

Satees Bopud (NS

St Bard | NT Featren Harwh 2B i Habio St 1M

Thanks,
Rik




Dunneback, Michael

From:
Sent:
To:

Cc:
Subject:

Tim and Mike,

Von Wallmenich, Theo/DET <Theo.VonWalimenich@CH2M.com>
Friday, June 02, 2017 9:41 AM

Drexier, Timothy; Dunneback, Michael
Shanahan, Michael/SAC; Lehman, Michael/MKE; Watkins, Timothy/DET; Arps, Paul/MKE; Clark, Julie/DET

RE: Z3 Final Designs for il St and

30 T >

As requested we reviewed the proposed 2017 property substitutions, and have summarized in the table below the design and construction status of the
proposed substitutions. Essentially, we agree with substituting out il [l but we would recommend alternative substitute-out properties as noted in the
tahle below based on current construction status.

Also, please transmit the RA access agreements and approved final design drawings with the technical direction for the property substitutions.

| Proposed Sub-Out :+

Construction Status of Proposed Sub-Ouf

‘Substitute:In’ . | DesignStatus it o e
[ RD dwg done. Ready to receive from CO Pre-construction completed
RD dwg done. Ready to receive from CO Pianned for July
RD dwg done. Ready to recejve from CO No pre-con mtg yet; XRF for over-ex.
RD dwg done. Ready to receive from CO e Pre-construction completed; Type 2 soils.
4742-56 Carey (Church) | RD dwg done. Conflicting information if high prioirty per R.Lanz Email Pre-construction completed '

nonresponsil @

Awaiting data

None identified

N/A

Thanks,
Theo

From: Drexler, Timothy [mailto:drexler.timothy@epa.gov]
Sent: Tuesday, May 30, 2017 5:03 PM

To: Von Wallmenich, Theo/DET <Theo. VonWallmenich@CH2M.com>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>

Subject: FW: Z3 Fina! Designs for il Stand 36 I Ve [EXTERNAL]

Hi Theo: Could you ook at these for potential swaps and let me know what you think?

Thanks,



-Tim

From: Matt Bizjack Imailto:mbiziack@scst.com]

Sent: Tuesday, May 30, 2017 4:00 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>

Cc: Rik Lantz <rlaniz@scst.com>; Jacki Shepherd <jshepherd@scst.com>; Carlos Menaor Salazar <gcmenorsalazar@scst.com>

Subject: Z3 Finai Designs for il St and [RER3 6 Ave

Hi Tim,

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready to be swapped for properties for the
2017 construction season. We have one more Zone 3 priority property waiting on finalized data 5t).

Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the properties that are included amang the
120 73 properties that you are currently working on in Z3: ‘
. St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population on access agreement {7 yd? total
excavation) ’
o Substitute il St —clean at surface, marginal contamination at 6-12” (10 yd® total excavation)
« 36 R Ave — Pb >= 1200 and As >= 68 in 0-6 inches {192 yd® total excavation)
o Substitute il Ave — clean at surface, dirty at depth {195 yd?® total excavation)
" For more details, see Rik’s email sent 5/23/2017, cbpied below.

Thanks,

Matt Bizjack
Staff Geologist

SDVOSE . DVBE

Environmental Science & Engineering | Geotechnical Engineering
Special Inspection & Materials Tesling | Facilities Consulting
www. scst.com

SCET, Inc,
125 . Wacker Drive, Suite 220
Chicago, i 80606




Phone: 708.668.76086 Fax: 312.658.1142

Notice To Recipient: This e-mail s meant for the intended recipient of the transmission only, and may be a communication privileged by law, If you received this e-mall in error, please nolify the sender
immediately by return e-mail and please delste this message and any and all dupficates of this message from your system. Any review, use, dissemination. distribution, or copying of tis e-mail is strictly
prohibited. Thank you in advance for your cooperalion.

From: Rik Lantz

Sent: Tuesday, May 23, 2017 11:36 AM

To: drexier.timothy@epa.gov

Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <dhoward@scst.com>; Leo Larson <|larson@scst.com>
Subject: substitutions for new Z3 high priority properties

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working on for the five new Z3 priority
properties. We assumed that much of the June work is already in progress, so we limited the possible substitution properties to those starting in July, based on
the schedule you sent. From there, we chose properties with similar excavation volume, and checked concentrations to make sure we were selecting properties
that can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more immediate health risk.

We had no issues finding suitable substitution properties, except for [l — 36 [Mlaas (192 CY). The only available properties near that volume are il
(195 ), (156 CY), and il il (229 CY}, a pretty big spread.

Among these, [l is the best choice in terms of volume, but it does have high concentrations at depth. My take on it is that since the surface is pretty
clean, we should move forward with using as a substitute for - 36 {192 C¥}, but | want to check your read on it. What do you think —
big difference in volume or leave some pretty contaminated soil in place for another year, since itis at depth and the surface is below criteria? The other two
properties have relatively low concentrations (see below):

nonresponsifinonresponsive] (19 5 CY)
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Dunneback, Michael

From: Arps, Paul/MKE <Paul.Arps@CH2M.com>
Sent: Wednesday, May 31, 2017 7:31 AM

To: Dunneback, Michael

Cc: Dellaria, Christina

Subject: FW: Z3 Final Designs for il St and 36 Ave

Good Morning Mike,

Fam forwarding this note as an FYI at this time, however noting that this is an additional property swap and
that we will continue to monitor its impact to the completion target of 120 properties.

Also note the request below for additional data loading. Due to the number of changes/requests we have
heen receiving that have heen outside of cur work plan assumptions, | have asked Theo to add these 1o & new
tab into the change log we are submitting to the EPA on a weekly basis. We have heen documenting these in
our TSRs, but due to the lag in TSR submittal to the changes being encountered we felt the timing of the
documentation was a hit too delayed.

Please give me a call if you have any guestions. We can alse discuss this during our weekly RA caill tomorrow.

Thanks!

et Arng

Program Manager

Manager of Projects

National Government Client Sector
2414 847 0258

i 262 617 7762

CriZat
135 S. 84" Street
Milwaukee, WI 53214

From: Van Wallmenich, Theo/DET

Sent: Tuesday, May 30, 2017 5:15 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>

Cc: Shanahan, Michael/SAC <Michael. Shanahan@CHZM com>; Arps, Paul/MKE <Paul. Arps@CHZM com>
Subject: RE: Z3 Final Designs for il st and 36 D Ve [EXTERNAL]

Thanks Tim. At first glance | don’t see any major issues, but have asked the field team for their input as well on
logistics/impiementation, and will get back to you with any additional input. Mike D. menticned at our weekly RA call
last week that he is thinking to send all the “swaps” at once to have all the formal change direction paperwork in one
place. This should also make it easier to convey the change to Arrowhead.

Also, | got your voice mail on uploading Parson’s waste soil disposal data to Scribe, and have asked Adrienne for her
input on that process. Again, [don't immediately see a big issue with if, but it’s not in our Werk Plan assumptions so |
will et you know what, if any, impacts there might be after | hear from Adriernne and will document in TSR as
appropriate.

Thanks,



Theo

from: Drexler, Timothy [mailto:drexier.timothy@epa.gov]

Sent: Tuesday, May 30, 2017 5:03 PM

To: Von Wallmenich, Theo/DET <Theo VopWallmenich@CH2M.com:>
Cc: Shanahan, Michael/SAC <Michael.Shanahan@CHZM.com>

Subject: FW: Z3 Final Designs for il St and 36 Ave [EXTERNAL]

Hi Theo: Could you look at these for potential swaps and let me know what you think?

Thanks,
-Tim

From: Matt Bizjack [maiito:mbizjack@scst.com]

Sent: Tuesday, May 30, 2017 4:00 PM

To: Drexler, Timothy <drexler timothy@epa.gov>

Cc: Rik lantz <clantz@scst.com>; Jacki Shepherd <ishepherd@scst.com>; Carlos Menor Salazar
<cmenorsalazar@scst.coms

Subject: Z3 Final Designs for il St and 36 Ave

Hi Tim,

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready
to be swapped for properties for the 2017 construction season. We have one more Zone 3 priority property waiting on

finalized data St).

Based on size of property, timing of remediation, and concentrations, we recommend the fellowing substitutions of the
properties that are included among the 120 Z3 properties that you are currently working on in 23:
. St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population
on access agreement (7 yd® total excavation)
o Substitute il St — clean at surface, marginal contamination at 6-12” {10 yd® total excavation)
« 36 Grasselli Ave — Pb >= 1200 and As >= 68 in 0-6 inches (192 yd® total excavation)
o Substitute [N B Ave — clean at surface, dirty at depth (195 yd total excavation)
= For more details, see Rik's email sent 5/23/2017, copied below.

Thanks,

Matt Bizjack
Staff Geologist

SDVOSE . DVBE

Environmenta! Science & Engineering | Geotechnical Engineering
Speacizl Inspection & Materials Testing | Facilities Consulting
www. scst.com

SCST, inc.
128 S, Wacker Drive, Suite 22¢



Chicageo, |L 60606
Phong: 708.688.7606 Fax: 312658 1142

Notice To Recipient: This e-mall is meant for the infended recipient of the transmission ondy. and may be a communication pitvileged by law. If vou
received this e-mail in error, please notify the sender immediately by returmn e-mail and please delefs this message and any and all duplicates of this
message from your system. Any review, use, dissemination, distribution, or copying of this e-mail is stricily prohibited. Thank you in advance for your
cooperation.

From: Rik Lantz

Sent: Tuesday, May 23, 2017 11:36 AM

To: drexler.timothy®@epa.gov

Cc: Matt Bizjack <mbiziack@scst.com>; David Howard <choward@scst.com>; Leo Larson <liarson@scst.com>
Subject: substitutions for new Z3 high priority properties

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working
on for the five new Z3 priority properties. We assumed that much of the June work is already in progress, so we limited
the possible substitution properties to those starting in July, based on the schedule you sent. From there, we chose
properties with similar excavation volume, and checked concentrations to make sure we were selecting properties that
can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more
immediate health risk. ‘

We had no issues finding suitable substitution properties, except for [l — 36 Dl (192 CY). The only available
properties near that volume are il (295 cv), i (156 ¢v), and RSN Bl (229 CY), a pretty big spread.

Among these, il is the best choice in terms of volume, but it does have high concentrations at depth. My take
on it is that since the surface is pretty clean, we should move forward with using il as a substitute for [l -
36 T (192 CY), but | want to check your read on it. What do you think — big difference in volume or leave some
pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two
properties have relatively low concentrations (see below):
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Dunneback, Michael

From: Dunneback, Michael

Sent: Wednesday, May 31, 2017 7:37 AM

To: Arps, Paul/MKE

Ce: Dellaria, Christina

Subject: RE: Z3 Final Designs for St and [ 36 RS Ave
Paul,

Thank vou for providing this information. I will review it and we can discuss further tomorrow, if
necessary. I'm slowly losing my voice so I've been trying to avoid the phone as much as possible, but [ will
be on for tomorrow.

Cordially,
Mike Dunneback

Contracting Officer
U.S. EPA Region 5
Mail Code MCC-10dJ

77 W. Jackson Blvd.
Chicago, IL 60604
Phone ~ (312) 886-7523

Erom: Arps, Paul/MKE [mailto:Paul. Arps@CH2M.com]
Sent: Wednesday, May 31, 2017 7:31 AM

To: Dunneback, Michael <dunneback.michaei@epa.gov>
Cc: Dellaria, Christina <Dellaria.Christina@epa.gov>

Subject: FW: Z3 Final Designs for il St and 36 D Ve

Good Morning Mike,

i am forwarding this note as an FY{ at this time, however noting that this is an additional property swap and
that we will continue to monitor its impact to the completion target of 120 properties.

Also note the request below for additional data ioading. Due to the number of changes/requests we have
heen receiving that have been outside of our work plan assumptions, [ have asked Theo to add these to a new
tab into the change log we are submitting to the EPA on a weekly basis. We have been documenting these in
our TSRs, but due to the lag in TSR submittal to the changes being encountered we felt the timing of the
documentation was 2 bit too delayed.

Please give me a call if you have any guestions. We can also discuss this during our weekly RA call tomorrow.

Thanks!

Baul Arps

Program Manager

Manager of Projects .
National Government Client Sector
0 414 847 0258

B 262 617 7762



135 S. 84" Street
Milwaukee, WI 53214

Slad s

Want to join our world-clss team? W

From: Von Walimenich, Theo/DET

Sent: Tuesday, May 30, 2017 5:15 PM

To: Drexler, Timothy <drexler.timothy@epa.gov>

Cc: Shanahan, Michael/SAC <Michael.Shanahan@CH2M.com>; Arps, Paul/MKE <Paul Arps@CH2M.com>

Subject: RE: Z3 Final Designs for [l St and 36 Ave [EXTERNAL]

Thanks Tim. At first glance | don't see any major issues, but have asked the field team for their input as well on
logistics/implementation, and will get back to you with any additional input. Mike D. mentioned at our weekly RA call
last week that he is thinking to send all the “swaps” at once to have all the formal change directian paperwork in one
place. This should alse make it easier to convey the change to Arrowhead.

Also, | got your voice mail on uploading Parson’s waste soil disposal data to Scribe, and have asked Adrienne for her
input on that process. Again, | don’t immediately see a big issue with it, but it's not in our Work Plan assumptions so |
will let you know what, if any, impacts there might be after { hear from Adrienne and will documient in TSR as
appropriate,

Thanks,
Theo

From: Drexier, Timothy {ma%lto:drexler.témo?h\/@.epa.gcv}

Sent: Tuesday, May 30, 2017 5:03 PM

To: Von Wallmenich, Theo/DET <Thec.VonWallmenich@CHZM.com>
Cc: Shanahan, Michael/SAC <Michael,Shanahan@CH2M.com>

Subject: FW: Z3 Final Designs for il St and 36 e Ave [EXTERNAL]

Hi Theo: Could you look at these for potential swaps and let me know what you think?

Thanks,
-Tim

From: Matt Bizjack [mailto:mbiziack@scst.com]

Sent: Tuesday, May 30, 2017 4:00 PM

To: Drexier, Timothy <drexler.timothy@epa.gov>

Cc: Rik Lantz <rlantz@scst.com>; Jacki Shepherd <jshepherd@scst.com>; Carlos Menor Salazar
<cmenorsalazar@scst.com>

Subject: Z3 Final Designs for |l St and RO . AV

Hi Tim,

Attached are final designs for two of the remaining Z3 high priority properties. These are now considered final and ready
to be swapped for properties for the 2017 construction season. We have one more Zone 3 priority property waiting on

finalized data (il St).



Based on size of property, timing of remediation, and concentrations, we recommend the following substitutions of the
properties that are included among the 120 Z3 properties that you are currently working on in Z3:
o St — elevated concentrations in 0-6 inches of back yard, and indication of sensitive population
on access agreement (7 yd® total excavation)
o Substitute NN S St — clean at surface, marginal contamination at 6-12” (10 yd?® total excavation}
o 36 e Ave — Pb >= 1200 and As >= 68 in 0-6 inches {192 yd® total excavation)
o Substitute [N B Ave — clean at surface, dirty at depth (195 yd® total excavation)
®=  For more details, see Rik’s email sent 5/23/2017, copied below,

Thanks,

Matt Bizjack
Staff Geologist

SDVOSHE . DVBE

Envirenmental Science & Engineering | Geotechnical Engineering
Special Inspection & Materials Testing | Facilities Consulling
wwiw, scst.com

SCSET, ne.
125 8. Wacker Drive, Suite 220
Chicageo, I 80808

Phone: 708.688.7606 Fax: 312.658.1142

Notice To Recigient: This e~-mall js meant for the infended recipient of the fransmission only, and may be a communrication privileged by law. If you
received this e-mail in error, please nolify the sender immediately by return e-mail and please delete this message and any and afl duplicates of this
message from your system. Any review, use, dissemination, distribution, or copying of this e-mail is strictly profithited. Thank you in advance for your
coaperation. i

From: Rik Lantz

Sent: Tuesday, May 23, 20317 11:36 AM

To: drexler timothv@epa.gov

Cc: Matt Bizjack <mbizjack@scst.com:>; David Howard <dhoward@scst.com>; Leo Larson <llarson@scst.com>
Subject: substitutions for new Z3 high priority properties

Tim: When we spoke last week, we discussed switching out some of the existing 120 Z3 properties that ch2m is working
on far the five new Z3 priority properties. We assumed that much of the June work is already in progress, so we limited
the possible substitution properties to those starting in July, based on the schedule you sent. From there, we chose
properties with similar excavation volume, and checked concentrations to make sure we were selecting properties that
can be pushed off until next year without an undue health risk, so we could fit in the priorities that pose a more
immediate health risk.

We had no issues finding suitable substitution properties, except for il — 36 (192 CY). The only available
properties near that volume are il (195 ), i {156 CY), and (229 CY), a pretty big spread.

Among these, il is the best choice in terms of volume, but it does have high concentrations at depth. My take
on it is that since the surface is pretty clean, we should move forward with using [l as a substitute for | -
36 e (192 CY), but | want to check your read on it. What do you think — big difference in volume or leave some

3



pretty contaminated soil in place for another year, since it is at depth and the surface is below criteria? The other two
properties have relatively low concentrations {see below}:

SR St (R

B alew Bared {50

s

Thanks,
Rik





